



# 1Z0-567<sup>Q&As</sup>

Primavera P6 Enterprise Project Portfolio Management 8 Essentials

**Pass Oracle 1Z0-567 Exam with 100% Guarantee**

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.pass4itsure.com/1z0-567.html>

100% Passing Guarantee  
100% Money Back Assurance

Following Questions and Answers are all new published by Oracle  
Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers





### QUESTION 1

Identify this icon:



- A. Customize Columns in the View
- B. Customize Tabs in the Details
- C. Customize GANTT Chart Options
- D. Customize and Save View

Correct Answer: C

Explanation:

See 3) below for the use of the Gantt Chart Options button.



Customizing the Resources Assignments Gantt Chart Bars Customize the settings for the Gantt chart view on the Resources Assignments page. You can set

features for up to three bars per assignment.

To customize the resource assignments Gantt chart bars:

- 1) Click Resources.
- 2) On the Resources navigation bar, click Assignments.
- 3) On the Assignments page, click View and choose:



Gantt Chart Options.

---

### QUESTION 2

Identify the business case that would support the creation of OBS elements to align with WBS elements within individual project plans.

- A. Legal/regulatory requirements that prohibit users from seeing data across functional areas maintaining smaller sets of



project data

- B. Mitigate the risk of significantly variant project management skill levels across an organization
- C. Large projects with multiple cross-functional teams that will be responsible for updating/maintaining one set of project data
- D. Supporting data export/import process to minimize risk of degrading schedule quality

Correct Answer: C

Explanation: A work breakdown structure (WBS) is a hierarchical arrangement of the products and services produced during and by a project. The project is the highest level of the WBS while an individual activity required to create a product or service is the lowest level. Each project in the enterprise project structure (EPS) has its own WBS. When creating a project, the project manager typically develops the WBS first, assigns work products and documents to each WBS element, and then defines activities for performing the element's work. Specific earned value calculations can be specified for each WBS element, along with an organizational breakdown structure (OBS) element responsible for all work included in the WBS element.

### QUESTION 3

Select the true statement regarding role proficiency.

- A. The numbers and values can be customized.
- B. User-defined fields can be substituted for numbers and values.
- C. The numbers and values cannot be customized.
- D. Global resource codes can be substituted for numbers and values

Correct Answer: C

Explanation:

Resources: Roles

A number of roles can be set for the resource, with one role set to be the primary (default) role.

Role ID	Role Name	Proficiency	Primary Role
E&C.EngrEE	Electrical Engineer	1 - Master	<input checked="" type="checkbox"/>
E&C.Trades	Trades	3 - Skilled	<input type="checkbox"/>

On this tab you can also assign a resource's proficiency in a given role. This skill level ranges from 1 - Master to 5 - Inexperienced and can be used to select the

right person with the right level of skills for a given task.

Note:

Example:



The Search icon is new. This one lets you search and locate resources using a sophisticated filter. You can search on a wide range of criteria, including date

range, role, proficiency.

For example, in the following screenshot we are searching for all resources with Developer as the Primary Role with Proficiency of Master

Role	Proficiency	Resource	Resource Codes
Primary Role: Developer	1 - Master		
	Any		
	Any		
	Any		

Note 2: A resource skill level is a resource's role proficiency.

#### QUESTION 4

In your project, cost and work effort is not subject to change. Which duration type should be used?

- A. Fixed Units
- B. Fixed Duration and Units/Time
- C. Fixed Units/Time
- D. Fixed Duration and Units

Correct Answer: A

Explanation:

Cost and work is here least flexible. If total work effort or fixed costs are most important, choose Fixed Units.

Note: Working with Duration Types

Duration type options

Duration type determines whether the schedule, resource availability, or cost is most inflexible when calculations are performed to reflect activity progress.



Duration type affects update calculations only when resources are assigned to an activity.

Choose a duration type based on which factor is the most important, or least flexible, in planning your project.

If schedule is most important, choose Fixed Duration and Units/Time or Fixed Duration and Units. If resource availability is most important, choose Fixed Units/

Time. If total work effort or fixed costs are most important, choose Fixed Units.

---

### QUESTION 5

Identify the true statement regarding user-interface views.

- A. Deleting a user-interface view that has assigned users could cause user issues.
- B. Each user may be assigned to multiple user-interface views.
- C. User-interface views overwrite project and global security profiles.
- D. User-interface views are created and managed by individual users.

Correct Answer: B

Explanation:

A user interface view is a customized view of the Dashboards, Portfolios, Projects, and Resources sections of P6 Web Access typically associated with a role.

[Latest 1Z0-567 Dumps](#)

[1Z0-567 VCE Dumps](#)

[1Z0-567 Exam Questions](#)