



# 1Z0-567<sup>Q&As</sup>

Primavera P6 Enterprise Project Portfolio Management 8 Essentials

**Pass Oracle 1Z0-567 Exam with 100% Guarantee**

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.pass4itsure.com/1z0-567.html>

100% Passing Guarantee  
100% Money Back Assurance

Following Questions and Answers are all new published by Oracle  
Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers



**QUESTION 1**

Identify the true statement regarding administrative functions in P6 R8.

- A. Administrative functions can be performed in the client, or in the web interface.
- B. Administrative functions can only be performed in the client.
- C. Administrative functions can only be performed in the web interface.
- D. Administrative functions are determined at point of Installation.

Correct Answer: C

Explanation:

For P6 Enterprise, all administrative functions are accessed via the web interface.

---

**QUESTION 2**

Identify the business case that would support the creation of OBS elements to align with WBS elements within individual project plans.

- A. Legal/regulatory requirements that prohibit users from seeing data across functional areas maintaining smaller sets of project data
- B. Mitigate the risk of significantly variant project management skill levels across an organization
- C. Large projects with multiple cross-functional teams that will be responsible for updating/maintaining one set of project data
- D. Supporting data export/import process to minimize risk of degrading schedule quality

Correct Answer: C

Explanation: A work breakdown structure (WBS) is a hierarchical arrangement of the products and services produced during and by a project. The project is the highest level of the WBS while an individual activity required to create a product or service is the lowest level. Each project in the enterprise project structure (EPS) has its own WBS. When creating a project, the project manager typically develops the WBS first, assigns work products and documents to each WBS element, and then defines activities for performing the element's work. Specific earned value calculations can be specified for each WBS element, along with an organizational breakdown structure (OBS) element responsible for all work included in the WBS element.

---

**QUESTION 3**

Identify the true statement regarding the EPS page in P6 R8.

- A. You can copy a project on the EPS page and paste it into another EPS node.
- B. You cannot copy projects on the EPS page - this must still be done in the Client.



- C. Any user can now copy projects on the EPS page regardless of the user's Security profile.
- D. Only application administrators have the privilege to copy/paste projects.

Correct Answer: A

Explanation:

Note:

\*

### Enterprise Project Structure (EPS)

The EPS is the outsider's view of your company, showing your lines of business. The EPS is laid out in a tree structure.

\*

Simply put, "enterprise" means information that is shared across all projects.

EPS / Project Name	EPS ID	Responsible Manager	Original Budget	EPS
EPS: All Initiatives	Enterprise	Enterprise	1,175,000	EPS
EPS: Engineering & Construction	E&C	E&C		EPS
EPS: Energy Services	Energy	Energy		EPS
EPS: Manufacturing	Manufacturing	Manufacturing		EPS
EPS: Product Development	ProdDev	ProdDev		EPS
EPS: Product Program 1	ProdProg1	ProdProg1		EPS
EPS: Product Program 2	ProdProg2	ProdProg2		EPS
EPS: Corporate Programs	Corporate	Corporate		EPS
EPS: In-flight Projects	In-flight	Corporate		EPS
EPS: Proposed Opportunities	Pipeline	IT	1,000,000	EPS
EPS: Information Technology	IT	IT		EPS
EPS: Line of Business 1	LOB 1	LOB 1	10,000,000	EPS
EPS: Line of Business 2	LOB 2	LOB 2	100,000	EPS
EPS: Project Templates	Templates	Enterprise		EPS

### QUESTION 4

Identify two ways of quickly creating templates.

- A. Create a template from an existing project.
- B. Copy/paste existing project into templates node.
- C. User Project Architect to modify templates.



D. Create complexity formulas to modify templates.

E. Base a new template on an existing template.

Correct Answer: AE

Explanation:

You can create a template from an existing project, create it from scratch, or create it from another template.

Note: Creating a new project template

As mentioned, you can either create a template from an existing project. From the main menu, choose the Projects tab and click on the Add Project Template icon.

You get the following page:

Primavera P6 - Add Project Template - Mozilla Firefox

http://localhost:7003/p6/action/pm/createproject?type=template&ParentWbsId=3063&ParentWb

**General** Advanced

Enter or select values in the required fields (\*) below. Optionally choose a project or template to use as the basis for the new template, then click the Advanced tab to choose data types to copy.

Template ID \*

Template Name \*

Description

EPS \*

Responsible Manager \*

**Copy from existing project or template**

Use Actual Costs and Units

Use Planned Costs and Units

\* required fields


Help Create Cancel

Where, Copy from existing project or template: Allows you to create a template based on an existing project or template.



### QUESTION 5

In the GANTT Chart. Identify the significance of the blue and green bars.



- A. Current
- B. Forecast
- C. Planned
- D. Actual

Correct Answer: A

Explanation:

Gantt Chart area

The Gantt chart displays current and forecast data according to the timescale you specify when you customize the page. Each project in the scorecard has two

corresponding bars: the Current Bar (top) and Forecast Bar (bottom).

The Current Bar is based on the project start and finish dates; blue indicates current project progress, while green indicates remaining work.

References:



VCE & PDF

Pass4itSure.com

<https://www.pass4itsure.com/1z0-567.html>

2024 Latest pass4itsure 1Z0-567 PDF and VCE dumps Download

---

[Latest 1Z0-567 Dumps](#)

[1Z0-567 Practice Test](#)

[1Z0-567 Braindumps](#)