



74-343^{Q&As}

Managing Projects with Microsoft Project

Pass Microsoft 74-343 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.pass4itsure.com/74-343.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by Microsoft
Official Exam Center

- ⚙ **Instant Download** After Purchase
- ⚙ **100% Money Back** Guarantee
- ⚙ **365 Days** Free Update
- ⚙ **800,000+** Satisfied Customers





QUESTION 1

Your company uses Microsoft Project.

An organization with project managers of varying expertise wants a simple, standard view that displays overall project status.

You need an out-of-box function that provides the ability to assess current, baseline, and actual work for the project.

Which view should you use?

- A. Project Overview dashboard
- B. Resource Allocation view
- C. Work Overview dashboard
- D. Relationship Diagram view

Correct Answer: C

QUESTION 2

You are a project manager, and you use Microsoft Project for a large construction project.

You create the work breakdown structure (WBS) and plan to add the following resources for your project: concrete, construction supplies, and airline tickets.

You need to add these resources to your schedule.

Which two resource types should be created for these resource examples? (Each correct answer presents part of the solution. Choose two.)

- A. Add Generic Resources.
- B. Add Cost Resources.
- C. Add Work Resources.
- D. Add Material Resources.

Correct Answer: BD

QUESTION 3

You are a project manager who uses Microsoft Project.

You manage a software development project and have acquired two additional resources to assist in the completion of tasks that are on the critical path. Both resources are also assigned to participate in other projects. Resource1 is available



50% and Resource2 is available 75%.

You need to add the resources with their availability to the project schedule and make any allocation problems visible.

What should you do?

- A. Assign the two resources to the tasks with the following units: Resource1 = 50%, Resource2 = 75%.
- B. Select the Resource Sheet and change Max Units to the following: Resource1 = 50%, Resource2 = 25%.
- C. Select the Resource Sheet and change Max Units to the following: Resource1 = 50%, Resource2 = 75%.
- D. Assign the two resources to the tasks with the following units: Resource1 = 50%, Resource2 = 25%.

Correct Answer: C

QUESTION 4

You are using Microsoft Project.

You want the ability to see only tasks that have finish dates past their deadline date

You need to achieve this goal using a custom field.

What should you do?

- A. Create a Lookup containing the values Yes and No against the Task Text1 custom field. Write a formula that compares the deadline date to the finish date and displays the correct value from the Lookup table.
- B. Use the Task Flag15 custom field. Write a formula that compares the deadline date to the finish date, and set the result to Yes or No.
- C. Use the Task Text30 custom field, also known as the Deadline Flag, since it automatically provides this capability.
- D. Rename the Task Number1 custom field to Deadline passed. Write a formula that compares the deadline date to the finish date and displays Yes or No in the field.

Correct Answer: B

QUESTION 5

You are a project manager who uses Microsoft Project.

Your organization has been working with a new status report model for the last month. This new status report is created through the Built-in Dashboards and Reports in Microsoft Project.

The standard Microsoft Project report views named Late Tasks and Milestone Report already have all the information required for the new model.

You are assigned to consolidate the information from these two reports into a dashboard view named Status Report Model. Your organization wants to keep the same format, colors, and layout.

You need to implement this solution.



What should you do?

- A. Use the Organizer to merge the reports.
- B. Select all components on each view, and copy and paste directly to a new dashboard report.
- C. Use the Burndown dashboard report to view this information.
- D. Use the Work Overview dashboard to view the data.

Correct Answer: B

[74-343 PDF Dumps](#)

[74-343 Study Guide](#)

[74-343 Braindumps](#)



To Read the [Whole Q&As](#), please purchase the [Complete Version](#) from [Our website](#).

Try our product !

100% Guaranteed Success

100% Money Back Guarantee

365 Days Free Update

Instant Download After Purchase

24x7 Customer Support

Average 99.9% Success Rate

More than 800,000 Satisfied Customers Worldwide

Multi-Platform capabilities - [Windows](#), [Mac](#), [Android](#), [iPhone](#), [iPod](#), [iPad](#), [Kindle](#)


We provide exam PDF and VCE of Cisco, Microsoft, IBM, CompTIA, Oracle and other IT Certifications. You can view Vendor list of All Certification Exams offered:

<https://www.pass4itsure.com/allproducts>

Need Help

Please provide as much detail as possible so we can best assist you.

To update a previously submitted ticket:



 One Year Free Update <p>Free update is available within One Year after your purchase. After One Year, you will get 50% discounts for updating. And we are proud to boast a 24/7 efficient Customer Support system via Email.</p>	 Money Back Guarantee <p>To ensure that you are spending on quality products, we provide 100% money back guarantee for 30 days from the date of purchase.</p>	 Security & Privacy <p>We respect customer privacy. We use McAfee's security service to provide you with utmost security for your personal information & peace of mind.</p>
---	---	--

Any charges made through this site will appear as Global Simulators Limited.

All trademarks are the property of their respective owners.

Copyright © pass4itsure, All Rights Reserved.