



AACE-PSP^{Q&As}

Planning & Scheduling Professional (PSP)

Pass AACE International AACE-PSP Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.pass4itsure.com/aace-psp.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by AACE International Official Exam Center

- ⚙️ **Instant Download** After Purchase
- ⚙️ **100% Money Back** Guarantee
- ⚙️ **365 Days** Free Update
- ⚙️ **800,000+** Satisfied Customers



**QUESTION 1**

Determine the correct formula and date for the late finish for Activity 2002.

- A. LS.2003 - 1 day -> 11.06.01.
- B. LS.2003 - 1 day -> 10-06-01.
- C. LS.2003 + 1 day -> 10-07-01.
- D. LS.2003 - 1 day -> 10-05-01.

Correct Answer: D

QUESTION 2

Assuming that you had only one crane capable of 30 lifts per day, 3 column pours requiring 28 lifts each, plus associated assorted work requiring an additional 150 lifts, what is the minimum planned working duration for this work?

Small Tower Crane**Typical capacity for a Small Crane**

Maximum Load 5 tons

Minimum Load 1.5 tons

Operation	Time (in minutes)
Sling Up	5
Hoist Up	4
Discharge	3
Clear Unload Area	3
Hoist Down	2

- A. 8 work days
- B. 18 work days
- C. 7 work days
- D. 15 workdays

Correct Answer: A

QUESTION 3

If the administrative constraints for developing the precedence diagram, as provided in the contract documents, indicate that no individual construction activities shall have a longer duration of two months, how many activities in the "normal"



schedule would be affected?

- A. 12.
- B. 14.
- C. 13.
- D. Cannot be determined.

Correct Answer: A

QUESTION 4

Which of the following are NOT considerations or constraints of the planning process for construction scheduling?

- A. Consideration of all stakeholders.
- B. Value engineering.
- C. Project variables.
- D. Interest rate of owner\\'s construction bonds.

Correct Answer: D

QUESTION 5

Using the "normal" schedule, if you start Activity 7001 on April 1, 2002, and using a 5-day workweek, what the finish date for Activity 7001?

- A. 06-11-02.
- B. 06-04-02.
- C. 06-18-02.
- D. 06-05-02.

Correct Answer: D

[AACE-PSP PDF Dumps](#)

[AACE-PSP Practice Test](#)

[AACE-PSP Exam Questions](#)