

CA0-001 Q&As

Certified Associate in Project Management

Pass PMI CA0-001 Exam with 100% Guarantee

Free Download Real Questions & Answers PDF and VCE file from:

https://www.pass4itsure.com/ca0-001.html

100% Passing Guarantee 100% Money Back Assurance

Following Questions and Answers are all new published by PMI Official Exam Center

- Instant Download After Purchase
- 100% Money Back Guarantee
- 365 Days Free Update
- 800,000+ Satisfied Customers



https://www.pass4itsure.com/ca0-001.html 2024 Latest pass4itsure CA0-001 PDF and VCE dumps Download

QUESTION 1

The work breakdown structure is .

- A. Used to break down the project into manageable pieces
- B. Set and does not change throughout the project
- C. Needed as part of the project charter
- D. [Needed as part of the project scope statement

Correct Answer: A

Work Breakdown Structure (WBS): A deliverable-oriented grouping of project elements which organizes and defines the total scope of the project. It sub divide the major tasks to minor details.

QUESTION 2

The decomposition technique is used to do which of the following?

- A. Subdivide the estimated costs of individual activities
- B. Subdivide project deliverables and project work into smaller, more manageable components
- C. Relate the work packages to the performing organizational units
- D. Shorten the project schedule duration and the amount of resources needed

Correct Answer: B

QUESTION 3

Which risk response is most likely to involve contingency reserves?

- A. Acceptance
- B. shaie
- C. Mitigate
- D. Transfer

Correct Answer: A

Acceptance is when no change to the project is made for a risk. A contingency can be set aside to offset the impact of the risk.

QUESTION 4



https://www.pass4itsure.com/ca0-001.html 2024 Latest pass4itsure CA0-001 PDF and VCE dumps Download

Pass4itSure.com

in which type of organizational structure	e are stail members grouped by specialty?	•
A. Functional		
B. Projectized		
C. Matrix		
D. Balanced		
Correct Answer: A		
QUESTION 5		
A scope management plan In which of t prepared?	the following scope management processor	es is the scope management plan
A. Initiation		
B. Collect Requirements		
C. Define Scope		
D. Verify Scope		
Correct Answer: A		
Latest CA0-001 Dumps	CA0-001 PDF Dumps	CA0-001 Practice Test