



PDM_2002001060^{Q&As}

CPM

Pass Nokia PDM_2002001060 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

https://www.pass4itsure.com/pdm_2002001060.html

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by Nokia
Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers





QUESTION 1

Which resource type is handled by the tempus process?

- A. Locals.
- B. Visitors from Integrated SAP P20 countries.
- C. Visitors from non-integrated countries.
- D. Contractors.

Correct Answer: D

QUESTION 2

What is typically NOT processed in the project cost management tool as a project change?

- A. Additional functions/applications/major volumes (e.g. sites) compared to the original contract scope.
- B. Materialized risk.
- C. So-called "unknown unknowns".
- D. Planned additional work.

Correct Answer: A

QUESTION 3

In relation to the program life cycle, when is the correct time to freeze the project scope?

- A. Before Gate 4.
- B. During the Gate 6 handover to project execution.
- C. During project execution.
- D. At Project closure.

Correct Answer: B

QUESTION 4

Your customer's Care contract expired at the end of last year. No purchase orders have been received from the customer since the contract expired. How can Care service revenue be recognized in this case?

- A. Revenue cannot be recognized.



- B. Revenue is collected to WIP (Work In Progress) and recognized after the contract is signed.
- C. Revenue is recognized based on the expired contract on a monthly basis.
- D. The customer business controller decides how the revenue is recognized.

Correct Answer: A

QUESTION 5

What activity is the final stage before input of the planned project costs to 4C?

- A. Receipt of customer purchase orders.
- B. Revision of the equipment delivery forecast.
- C. Updates to the rollout schedule.
- D. Joint analysis of the planned project costs by the project manager and cost and progress manager.

Correct Answer: D

[PDM_2002001060 VCE Dumps](#)

[PDM_2002001060 Practice Test](#)

[PDM_2002001060 Study Guide](#)