PDM_2002001060^{Q&As}

CPM

Pass Nokia PDM_2002001060 Exam with 100% Guarantee

Free Download Real Questions & Answers PDF and VCE file from:

https://www.pass4itsure.com/pdm_2002001060.html

100% Passing Guarantee 100% Money Back Assurance

Following Questions and Answers are all new published by Nokia
Official Exam Center

- Instant Download After Purchase
- 100% Money Back Guarantee
- 365 Days Free Update
- 800,000+ Satisfied Customers



https://www.pass4itsure.com/pdm_2002001060.html

2024 Latest pass4itsure PDM_2002001060 PDF and VCE dumps Download

QUESTION 1

The WBS comprises several levels of decomposition of the total project. The lowest level of definition is always the:
A. build cycle.
B. planning element.
C. working interface.
D. work package.

QUESTION 2

Correct Answer: D

If Net Sales are 150 and Cost of Goods Sold are 100, what is the Gross Profit in %?

A. This cannot be determined without knowing Gross Sales.

B. 100%.

C. 50%.

D. 33%.

Correct Answer: D

QUESTION 3

What of the following options is the most appropriate course of action when the project resource cost to date exceeds the plan in the CBL?

A. Compensate for the unplanned resources by releasing part of the risk contingency.

B. Close the related SvO in WTR and SAP so resources can no longer book their time, as the cost plan has been exceeded.

C. Discuss this with the project manager and realign the resourcing plan for the remainder of the project, updating the EAC if required.

D. Increase the values in the EAC to reflect the increased resource cost.

Correct Answer: C

QUESTION 4

Which of the following are key components of a Site Process?



https://www.pass4itsure.com/pdm_2002001060.html

2024 Latest pass4itsure PDM_2002001060 PDF and VCE dumps Download

- A. Acceptance milestones, share of responsibilities and invoicing triggers.
- B. Change management process and communication plan.
- C. Master schedule, WBS and rollout plan.
- D. Work Packages, WBS and invoicing triggers.

Correct Answer: A

QUESTION 5

A project plan is a:

- A. formal, approved document used to guide both project execution and project control.
- B. document issued by senior management that provides the project manager with the authority to apply organizational resources to project activities.
- C. narrative description of products or services to be supplied.
- D. document describing the organizational breakdown structure of the company.

Correct Answer: A

PDM 2002001060 Practice
Test

PDM 2002001060 Study Guide PDM 2002001060 Braindumps