



# PK0-003<sup>Q&As</sup>

CompTIA Project+ (2009)

## Pass CompTIA PK0-003 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.pass4itsure.com/pk0-003.html>

100% Passing Guarantee  
100% Money Back Assurance

Following Questions and Answers are all new published by CompTIA  
Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers





### QUESTION 1

Which of the following are tools used in quality control? (Select TWO).

- A. Gantt chart
- B. Ishikawa diagram
- C. Parametric estimating
- D. Probability and impact matrix
- E. Pareto chart

Correct Answer: BE

### QUESTION 2

Which of the following can be used as a quality metric when performing quality planning?


- A. Quality control
- B. Cost benefit analysis
- C. Perform preventative actions
- D. Quality assurance

Correct Answer: B

### QUESTION 3

-- Exhibit

Task	Length (Days)
A	7
B	4
C	5
D	12
E	2
F	4



-- Exhibit -Click on the Exhibit button. Which of the following is the float of the path: start-A-D-end?



- A. Zero
- B. One
- C. Five
- D. Nineteen

Correct Answer: A

---

#### QUESTION 4

A project has two resources scheduled to work 40 hours a week for four weeks, both at \$85.00 an hour. One resource called in sick for 16 hours, while the other resource worked four hours additional. Which of the following is the cost of the resources?

- A. \$25,840
- B. \$26,180
- C. \$27,200
- D. \$27,540

Correct Answer: B

---

#### QUESTION 5

The customer now needs the project's deliverable 3 months earlier than scheduled. The deliverable's quality has been reduced so the budget will not be impacted. Which of the following does the project manager need to update?

- A. Issues Log
- B. Communications Plan
- C. Project budget
- D. Schedule

Correct Answer: D

[PK0-003 VCE Dumps](#)

[PK0-003 Practice Test](#)

[PK0-003 Study Guide](#)