



PMI-ACP^{Q&As}

PMI Agile Certified Practitioner (PMI-ACP)[®]

Pass PMI PMI-ACP Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.pass4itsure.com/pmi-acp.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by PMI Official Exam Center

- ⚙️ **Instant Download** After Purchase
- ⚙️ **100% Money Back** Guarantee
- ⚙️ **365 Days** Free Update
- ⚙️ **800,000+** Satisfied Customers



**QUESTION 1**

During its first sprint, a new scrum team realizes that it has insufficient team members with test automation skills to effectively complete its stories. What should the team do?

- A. Cross-train some members in the automation framework to broaden their capacity with that skill
- B. Ask the product owner to add team members to boost this particular skill set
- C. Send a member to automation framework training when funds are available
- D. Avoid using test automation by swarming on the testing tasks and using manual testing

Correct Answer: B

QUESTION 2

Team A is producing 61 points per iteration and Team B is producing 20 points per iteration. Team A has more senior engineers. A manager demands that Team B match Team A's points in the next iteration. Based on this information, it is reasonable to tell the manager that:

- A. it is impossible to compare two separate teams on points alone.
- B. Team B's points will match Team A if Team B gets more senior engineers.
- C. Team B must have help self-organizing so their points match Team A.
- D. Team B's points will increase if the Product Owner becomes more involved.

Correct Answer: A

QUESTION 3

During an iteration, an agile team discovers infrastructure requirements that were not initially considered.

What should the team do to effectively manage this?

- A. Rework the iteration scope to accommodate these requirements.
- B. Add these requirements into the product backlog for future consideration.
- C. Raise the discovery of these requirements as an issue, and escalate to management.
- D. Immediately start working on these requirements.

Correct Answer: C

QUESTION 4



A development team has finished identifying the tasks they will be accountable for during the next sprint. Which of the following tools best provides transparency into the progress throughout the sprint?

- A. Burndown chart
- B. Gantt chart
- C. Hours expended chart
- D. Management baseline chart

Correct Answer: A

QUESTION 5

After seeing the planned features for an upcoming release, a customer notes that a vitally important and complex one is missing. The team estimates that this feature significantly exceeds its average velocity. How can this issue be resolved?

- A. Break down the feature into smaller parts, and commit to completing the minimum viable product.
- B. Complete the iteration to which they have already committed, and include the feature in the next release.
- C. Change the planned features to include only the vitally important one.
- D. Extend the iteration to complete the feature.

Correct Answer: D

[Latest PMI-ACP Dumps](#)

[PMI-ACP Study Guide](#)

[PMI-ACP Braindumps](#)