PR2F^{Q&As}

PRINCE2 Foundation Exam

Pass EXIN PR2F Exam with 100% Guarantee

Free Download Real Questions & Answers PDF and VCE file from:

https://www.pass4itsure.com/pr2f.html

100% Passing Guarantee 100% Money Back Assurance

Following Questions and Answers are all new published by EXIN
Official Exam Center

- Instant Download After Purchase
- 100% Money Back Guarantee
- 365 Days Free Update
- 800,000+ Satisfied Customers



https://www.pass4itsure.com/pr2f.html

2024 Latest pass4itsure PR2F PDF and VCE dumps Download

QUESTION 1

Which is shown in a product breakdown structure?

- A. Management stages, major products and control points
- B. In which order the products should be created
- C. The major products that are to be developed in a plan
- D. What resources are required to develop the products

Correct Answer: C

QUESTION 2

Which is created during the Starting up a Project process?

- A. Project mandate
- B. Project management team role descriptions
- C. Communication Management Strategy
- D. Quality Register

Correct Answer: B

QUESTION 3

Which is a responsibility of a risk owner?

- A. Identify risks to the project that might occur in their department
- B. Own and authorize the use of the risk budget to fund risk responses
- C. Manage, monitor and control all aspects of an assigned risk
- D. Determine project risk appetite

Correct Answer: C

QUESTION 4

Which is NOT confirmed during the Initiating a Project process?

- A. How the management and specialist products of the project should be baselined
- B. How the method will be tailored for the size and complexity of the project



https://www.pass4itsure.com/pr2f.html 2024 Latest pass4itsure PR2F PDF and VCE dumps Download

- C. Whether the expected benefits have been achieved
- D. Who will make decisions on any changes during the project

Correct Answer: C

QUESTION 5

Why does PRINCE2 recommend three different levels of plans?

- A. To cover initiation, specialist work and exception situations
- B. To provide appropriate detail to each of the different levels of management within the project
- C. As an allowance for initiation, product delivery and project closure
- D. To match the different aspects of the product-based planning technique

Correct Answer: B

PR2F VCE Dumps

PR2F Study Guide

PR2F Exam Questions