



PRINCE2-PRACTITIONER^{Q&As}

PRINCE2 Practitioner

**Pass PRINCE2 PRINCE2-PRACTITIONER Exam with
100% Guarantee**

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.pass4itsure.com/prince2-practitioner-1.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by PRINCE2
Official Exam Center

- ⚙️ **Instant Download** After Purchase
- ⚙️ **100% Money Back** Guarantee
- ⚙️ **365 Days** Free Update
- ⚙️ **800,000+** Satisfied Customers





QUESTION 1

Which is a correctly defined acceptance criterion for the running cost of the outsourced service?

- A. Must be kept to a minimum.
- B. Must be kept to a level acceptable to the Ministry of Food Hygiene.
- C. Subject to market conditions.
- D. The annual increase to be less than half the rate of inflation.

Correct Answer: D

QUESTION 2

Which of the following is the definition for an off-specification?

- A. An issue the Project Manager needs to resolve or escalate
- B. Something forecast or currently not meeting specification
- C. A proposal for a change to a baseline
- D. A statement of concern

Correct Answer: B

QUESTION 3

Which 2 statements apply to the Derivation section?

- A. Move entry 9 to Composition because this is within the scope of the project.
- B. Delete entry 10 because this is NOT a source product for this project.
- C. Delete entry 11 as this is already correctly shown under Development Skills required.
- D. Move entry 12 to Composition, because this is within the scope of this project.
- E. Add '\\Professional photographer\\'.

Correct Answer: CD

QUESTION 4

Which product should show that if anybody has any remaining resource costs to be charged to the project, they should ensure this is done by 10 November?



- A. Benefits Review Plan
- B. End Project Report
- C. Follow-on action recommendations
- D. Project closure notification

Correct Answer: D

QUESTION 5

The project is now in stage 2. The Project Manager has heard about the possibility of a competitor also producing a calendar to be delivered earlier than the target date for this project. There is a threat that the early release of a competitor's calendar may weaken the impact of the MNO Manufacturing Company calendar, thereby reducing the anticipated benefits of the Calendar project.

Which 2 statements should be recorded under the Proximity heading?

- A. Proximity categories for this project are: Imminent; Within the stage; Within the project; Beyond the project.
- B. The risk of MFH having no outsourcing experience will be categorized as Stage 4 proximity.
- C. Imminent risks are those which may occur within two weeks.
- D. Any risk with a proximity category of imminent will be estimated as having a very high impact.
- E. The risk of staff leaving the organization will be categorized as beyond the project proximity.

Correct Answer: CD

[Latest
PRINCE2-PRACTITIONER
Dumps](#)

[PRINCE2-PRACTITIONER
PDF Dumps](#)

[PRINCE2-PRACTITIONER
Practice Test](#)