



PRINCE2-PRACTITIONER^{Q&As}

PRINCE2 Practitioner





**Pass PRINCE2 PRINCE2-PRACTITIONER Exam with
100% Guarantee**

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.pass4itsure.com/prince2-practitioner-1.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by PRINCE2
Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers





QUESTION 1

The Health and Safety Training Project is part of a programme of strategic expansion, which is important for ABC Company's continued operation. At the end of stage 2, the estimated project costs are greater than the expected benefits in the

business case. The project board has reviewed the situation and asked programme management to decide whether the project should be closed prematurely.

Is this an appropriate application of the 'manage by stages' principle, and why?

- A. Yes, because decisions about closure should be escalated to programme management, unless otherwise instructed.
- B. Yes, because the project board should escalate significant decisions to programme management.
- C. No, because this contradicts the 'manage by exception' principle.
- D. No, because the project board should decide whether to continue with the project.

Correct Answer: A

QUESTION 2


DRAG DROP CONTROLLING A STAGE Here are three activities that take place during the 'controlling a stage' process. Which role (A-F) should carry out each activity? Choose only one role for each action. Each role can be used once, more than once, or not at all.

Select and Place:



Executive	Enter the delivery dates for the 'marketing materials' work package into the stage plan.
Senior user	Check the accuracy of the information in the highlight report which confirms that the 'classroom-based materials' and 'marketing materials' will be delivered to time and cost tolerances.
Senior supplier	Report on progress towards delivering the 'training venue specifications'.
Project manager	
Team manager	
Project assurance	

Correct Answer:



QUESTION 3

DRAG DROP


STARTING UP A PROJECT

Here are three actions carried out during the `starting up a project` process.

As part of which activity (A-F) should each action occur?

Choose only one activity for each action. Each activity can be used once, more than once, or not at all.

Select and Place:



Correct Answer:



QUESTION 4

DRAG DROP

DIRECTING A PROJECT

Here are three actions that are carried out as part of the 'directing a project' process.

During which activity (A-E) should the action occur?

Choose only ONE activity for each action. Each activity can be used once, more than once, or not at all.

Select and Place:



Authorize initiation

Authorize the project

Authorize a stage or exception plan

Give ad-hoc direction

Authorize project closure

Approve the request for a communications expert to help with the preparation of the communication management approach to ensure that ABC Company's existing customers are engaged throughout the project

Review whether the project delivered the 'capability to deliver health and safety training' within the cost and time tolerances originally specified in the PID

Advise the project manager of a change in ABC Company's approach to course delivery that will affect the 'classroom-based training materials'

Correct Answer:



Authorize initiation

Authorize the project

Authorize a stage or exception plan

Authorize project closure

Give ad-hoc direction



QUESTION 5

Which 2 statements apply to the Customer's quality expectations section?

- A. Delete entry 16 because this should be shown on the Product Description for the photos.
- B. Delete entry 17 because this is beyond the scope of this project.
- C. Delete entry 18 because standards should NOT be shown here.
- D. Delete entry 19 because this should appear in the Product Description for the calendar and not the Project Product Description.
- E. Delete entry 20 because this is an expected benefit and should be recorded in the Business Case.

Correct Answer: BE

[PRINCE2-PRACTITIONER
VCE Dumps](#)

[PRINCE2-PRACTITIONER
Study Guide](#)

[PRINCE2-PRACTITIONER
Exam Questions](#)