



# EX0-002<sup>Q&As</sup>

PRINCE2 FoundationExam

**Pass EXIN EX0-002 Exam with 100% Guarantee**

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.pass4itsure.com/ex0-002.html>

100% Passing Guarantee  
100% Money Back Assurance

Following Questions and Answers are all new published by EXIN  
Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers





#### QUESTION 1

Which is a purpose of a Project Product Description?

- A. Records the costs and timescales for delivery of the project's final product
- B. Shows the dependencies between the project's products to aid planning
- C. Provides a list of all the products to be delivered by the project
- D. Defines what the project must deliver in order to gain acceptance

Correct Answer: D

---

#### QUESTION 2

Which is a purpose of a Lessons Report?

- A. Improve the project management method for future projects
- B. Detail open issues and risks that need to be managed after the project has closed
- C. Compare the actual performance of the final stage against its plan
- D. Provide a summary of the benefits realized during the project

Correct Answer: A

---

#### QUESTION 3

Which is a benefit of using PRINCE2?

- A. Is a method specifically designed for technical projects
- B. Provides for the efficient and economic use of management time
- C. Includes many of the proven planning techniques, such as critical path analysis
- D. Can be used to manage both projects and programmes

Correct Answer: B

---

#### QUESTION 4



What is defined as a temporary organization that is created for the purpose of delivering one or more business products?

- A. Corporate or programme management
- B. A project
- C. A product breakdown structure
- D. A user group

Correct Answer: B

---

#### QUESTION 5

What product defines the reporting requirements between the Project Manager and Team Manager?

- A. Project Brief
- B. Product Description
- C. Team Plan
- D. Work Package

Correct Answer: D

---

#### QUESTION 6

Which product is NOT created in the Managing a Stage Boundary process?

- A. Benefits Review Plan
- B. End Stage Report
- C. Lessons Report
- D. Exception Plan

Correct Answer: A

---

#### QUESTION 7

Which process provides the Project Board with the information it requires in order to commit resources to the project?



- A. Managing Product Delivery
- B. Initiating a Project
- C. Controlling a Stage
- D. Directing a Project

Correct Answer: B

---

#### QUESTION 8

Which is a task of product-based planning?

- A. Design the plan
- B. Create the product flow diagram
- C. Analyze the risks
- D. Prepare the schedule

Correct Answer: B

---

#### QUESTION 9

Which of the following describes a use of a Configuration Item Record?

- A. Define the identification scheme to be applied to the project
- B. Identify the techniques and procedures required within the Work Package
- C. Record the change in a product's status
- D. Record the reporting requirements for the Work Package

Correct Answer: C

---

#### QUESTION 10

In what process is the authorization to deliver the project's products given?

- A. Starting up a Project
- B. Initiating a Project
- C. Managing a Stage Boundary



D. Directing a Project

Correct Answer: D

---

#### QUESTION 11

Which is a true statement about management stages and technical stages?

- A. Technical stages can overlap but management stages CANNOT
- B. Management stages are the responsibility of the Project Manager, technical stages are NOT
- C. Technical stages create products, management stages do NOT
- D. Management stages require quality control, technical stages do NOT

Correct Answer: A

---

#### QUESTION 12

When considering how long the project stages should be, which might be a reason for one stage to be longer than others?

- A. A substantial amount of the project budget is to be spent
- B. More human resources are required than in other stages
- C. The risk is lower
- D. No changes to the project management team are envisaged

Correct Answer: C

---

#### QUESTION 13

Which is an objective of the Controlling a Stage process?

- A. Prepare a Stage Plan for the next stage
- B. Obtain approvals for completed products
- C. Prevent scope creep by monitoring products for uncontrolled change
- D. Make arrangements to address all open issues and risks, with follow-on action recommendations



Correct Answer: C

---

#### QUESTION 14

When should the Project Board refer to corporate or programme management for a decision?

- A. The stage requires resources
- B. It is forecast that project level tolerance will be exceeded
- C. The Senior Supplier or Senior User needs to be changed
- D. Any request for change needs to be approved

Correct Answer: B

---

#### QUESTION 15

Which should be used to document any uncompleted work that needs to be done to a project product after the project has closed?

- A. Off-specifications
- B. Follow-on action recommendations
- C. Issue Register
- D. Risk Register

Correct Answer: B

[Latest EX0-002 Dumps](#)

[EX0-002 VCE Dumps](#)

[EX0-002 Practice Test](#)