70-348^{Q&As}

70-348^{Q&As}

Managing Projects and Portfolios with Microsoft PPM

Pass Microsoft 70-348 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

https://www.pass4itsure.com/70-348.html

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by Microsoft
Official Exam Center

⚙ **Instant Download** After Purchase

⚙ **100% Money Back** Guarantee

⚙ **365 Days** Free Update

⚙ **800,000+** Satisfied Customers

QUESTION 1

You are a project manager for an organization that is using Microsoft PPM to manage projects. Projects are staffed using the enterprise resource pool.

You assign a resource to a task and set the value of Work hours to 10. You assign no overtime hours.

For each of the following statements, select Yes if the statement is true. Otherwise, select No.

Hot Area:

Statement	Yes	No
Costs for resources designated with the booking type of **Committed** impact costs of a project.	○	○
The standard rate of a resource will be used to calculate costs for the resource when the resource enters **10** for the Actual value for the task.	○	○
Set resource accrual to **Prorated** in order to have costs for a cost resource applied when work starts on a task.	○	○

Correct Answer:

Statement	Yes	No
Costs for resources designated with the booking type of **Committed** impact costs of a project.	●	○
The standard rate of a resource will be used to calculate costs for the resource when the resource enters **10** for the Actual value for the task.	●	○
Set resource accrual to **Prorated** in order to have costs for a cost resource applied when work starts on a task.	○	●

QUESTION 2

You are a resource manager in an organization that uses Microsoft PPM for resource management You manage two teams, one local and one remote. Project managers are instructed to always submit resource requests based on generic

roles instead of named resources. Resource managers replace the generic resources with available named resources.

Project managers must not start work on projects that have generic resources assigned.

You need to replace proposed requests with committed, named resources.

Which three actions should you perform? Each correct answer presents part of the solution.

A. Open resource requests.

B. Select both the generic and named resource.

C. Replace the generic resource with a named resource.

D. Click Build Team.

E. Select Replace, and accept and confirm the resource.

Correct Answer: ABD

QUESTION 3

You are a program manager who is using Microsoft PPM and Microsoft Project to manage an e-commerce portal development program.

The program is separated into individual projects that represent each area of development, so that each group can manage its own tasks while still having progress visibility at the program level.

You need to be able to manage the overall program as well as its associated individual projects within Project Center. This includes the project sites associated with both the program and the individual projects. Each individual project site

should be a subsite of the overall program project site.

You need to create the master program, the individual projects, and their associated project sites.

Which four actions should you perform in sequence? To answer, move the appropriate actions from the list of actions to the answer area, and arrange them in the correct order.

Select and Place:

Actions	Answer Area
Under **Server Settings**, select **Additional Server Setting**, and then ensure that the **Allow master projects to be saved and published** check box is selected.	
In Microsoft Project, create the individual projects, selecting to provision the site as a subsite for the e-commerce portal development program project site on publish.	
From Microsoft Project, create the individual projects, selecting to provision the site.	
In Microsoft Project, create the master project and select to create the master project site on publish.	
Under **Server Settings	Connected SharePoint Sites**, select **Settings**, and then, in **When an Enterprise Project is published**, ensure that the **Sync Enterprise Projects tasks to Tasks List** option is selected.	

Correct Answer:

Actions	Answer Area
Under **Server Settings**, select **Additional Server Setting**, and then ensure that the **Allow master projects to be saved and published** check box is selected.	In Microsoft Project, create the individual projects, selecting to provision the site as a subsite for the e-commerce portal development program project site on publish.
	From Microsoft Project, create the individual projects, selecting to provision the site.
	Under **Server Settings	Connected SharePoint Sites**, select **Settings**, and then, in **When an Enterprise Project is published**, ensure that the **Sync Enterprise Projects tasks to Tasks List** option is selected.
	In Microsoft Project, create the master project and select to create the master project site on publish.

QUESTION 4

An organization uses Microsoft PPM to manage content related to projects.

You need to prevent Microsoft PPM from creating a project site when a new project is created.

Which four actions should you perform in sequence? To answer, move the appropriate actions from the list of actions to the answer area, and arrange them in the correct order.

Select and Place:

Correct Answer:

QUESTION 5

You are managing a Bio thermal Ear Heating System for Helmets project using Microsoft Project

You must use the appropriate resource types for tasks in your project schedule.

Match each resource type to its definition.

To answer, drag the appropriate resource type from the column on the left to its definition on the right Each resource may be used once, more than once, or not at all. Each correct match is worth one point.

Select and Place:

Resource type

- Material Resource
- Cost Resource
- Budget Resource
- Work Resource
- Generic Resource

Answer Area

Each helmet is estimated to use 15 cubic inches of foam padding.

There is a regulatory fee for certifying the helmets.

A contingency amount of $50,000 that is set aside from the overall project budget.

A wiring harness assembly machine used to attach the final wired connection for the heating element.

It is estimated that it will take three technicians six days to assemble each heating element into each helmet.

Correct Answer:

Resource type

Answer Area

Each helmet is estimated to use 15 cubic inches of foam padding. — **Material Resource**

There is a regulatory fee for certifying the helmets. — **Cost Resource**

A contingency amount of $50,000 that is set aside from the overall project budget. — **Budget Resource**

A wiring harness assembly machine used to attach the final wired connection for the heating element. — **Generic Resource**

It is estimated that it will take three technicians six days to assemble each heating element into each helmet. — **Work Resource**

Latest 70-348 Dumps   70-348 VCE Dumps   70-348 Practice Test

To Read the Whole Q&As, please purchase the Complete Version from Our website.

Try our product !

100% Guaranteed Success
100% Money Back Guarantee
365 Days Free Update
Instant Download After Purchase
24x7 Customer Support
Average 99.9% Success Rate
More than 800,000 Satisfied Customers Worldwide
Multi-Platform capabilities - Windows, Mac, Android, iPhone, iPod, iPad, Kindle

We provide exam PDF and VCE of Cisco, Microsoft, IBM, CompTIA, Oracle and other IT Certifications. You can view Vendor list of All Certification Exams offered:

https://www.pass4itsure.com/allproducts

Need Help

Please provide as much detail as possible so we can best assist you.
To update a previously submitted ticket: