# 70-348<sup>Q&As</sup>

70-348<sup>Q&As</sup>

Managing Projects and Portfolios with Microsoft PPM

## Pass Microsoft 70-348 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

**https://www.pass4itsure.com/70-348.html**

**100% Passing Guarantee**
**100% Money Back Assurance**

Following Questions and Answers are all new published by Microsoft
Official Exam Center

⚙ **Instant Download** After Purchase

⚙ **100% Money Back** Guarantee

⚙ **365 Days** Free Update

⚙ **800,000+** Satisfied Customers

**QUESTION 1**

You are a project manager and want to display key deliverables associated with your project The tasks that produce deliverables are already on the project schedule.

You need to ensure that the deliverables are visible on the project site.

For each of the following statements, select Yes if the statement is true. Otherwise, select No.

Hot Area:

**Answer Area**

| Statement | Yes | No |
|---|---|---|
| In Microsoft Project, use Create Deliverables to make the deliverables visible. | ○ | ○ |
| In Microsoft Project, use Sync Dependencies to make the deliverables visible. | ○ | ○ |
| To add the deliverables, edit the Deliverable list in the Project Site. | ○ | ○ |

Correct Answer:

**Answer Area**

| Statement | Yes | No |
|---|---|---|
| In Microsoft Project, use Create Deliverables to make the deliverables visible. | ● | ○ |
| In Microsoft Project, use Sync Dependencies to make the deliverables visible. | ● | ○ |
| To add the deliverables, edit the Deliverable list in the Project Site. | ○ | ● |

**QUESTION 2**

You are a project manager in an organization that uses Microsoft PPM. You create a proposal for a new project by entering values for the Name, Description, Proposed Cost, Proposed Benefits, and Sponsor Name properties.

The PMO must be able to approve all project proposals that have a proposed cost above a certain threshold value.

You need to use a project approval workflow.

Which three objects should you use? Each correct answer presents part of the solution.

A. Project Departments

B. Enterprise Project types

C. Project Detail Pages

D. Project schedule templates

E. Phases and stages

Correct Answer: BCE

QUESTION 3



You are project manager in your company\\'s PMO. You have permission to manage the Enterprise Global view in Microsoft PPM. Your organization works with many large multiyear projects often managed by more than one project manager.

You need to provide an Enterprise Global view that displays the fields necessary for your colleagues to control whether a task is published, who will be responsible for sending the task updates for the task, and who is responsible for

approving updates from resources.

Which five actions should you perform in sequence? To answer, move the appropriate actions from the list of actions to the answer area and arrange them in the correct order.

Select and Place:

**Actions**

Create a new table named **Publish** that includes the **Publish**, **Assignment Owner**, and **Status Manager** fields.

Open and checkout the **Enterprise Global** file.

Use the **Organizer** to copy the **Publish Table**, **No Group** group, **No Filter** filter, and the **Publishing** view from the local project to the **Enterprise Global** file.

Save, close, and check in the **Enterprise Global** file.

Create a new view named **Publishing** using the **Publish Table**, **Task Usage** screen, **No Group** group, and the **No Filter** filter.

Create a new view named **Publishing** using the **Publish Table**, **Tracking Gantt** screen, **No Group** group, and the **No Filter** filter.

Use the **Organizer** to copy the **Publish Table** and

**Answer Area**

Correct Answer:



**Actions**

**Answer Area**

Open and checkout the **Enterprise Global** file.

Create a new view named **Publishing** using the **Publish Table**, **Task Usage** screen, **No Group** group, and the **No Filter** filter.

Use the **Organizer** to copy the **Publish Table**, **No Group** group, **No Filter** filter, and the **Publishing** view from the local project to the **Enterprise Global** file.

Create a new table named **Publish** that includes the **Publish**, **Assignment Owner**, and **Status Manager** fields.

Save, close, and check in the **Enterprise Global** file.

Create a new view named **Publishing** using the **Publish Table**, **Tracking Gantt** screen, **No Group** group, and the **No Filter** filter.

Use the **Organizer** to copy the **Publish Table** and

**QUESTION 4**

Your organization uses Microsoft PPM for tracking projects.

For one specific cross-functional project different managers are responsible for different phases. These managers must be able to receive the task status updates for the project tasks that they are responsible for.

For each of the following statements, select Yes if the statement is true. Otherwise, select No.

Hot Area:

| Statement | Yes | No |
|---|---|---|
| You can ensure that all project managers will receive the task status updates by setting **Status Manager** for the specific tasks. | ○ | ○ |
| You can ensure that managers will receive the task status updates by setting **Assignment Owner** for the specific tasks. | ○ | ○ |
| By default, the status manager is the user who originally publishes a new task to Microsoft PPM. | ○ | ○ |

Correct Answer:

| Statement | Yes | No |
|---|---|---|
| You can ensure that all project managers will receive the task status updates by setting **Status Manager** for the specific tasks. | ○ | ● |
| You can ensure that managers will receive the task status updates by setting **Assignment Owner** for the specific tasks. | ○ | ● |
| By default, the status manager is the user who originally publishes a new task to Microsoft PPM. | ○ | ● |

**QUESTION 5**

You are using Microsoft PPM to manage an e-commerce portal development program. The program is separated into individual projects that represent each area of development.

You have the following requirements:

All work and progress on individual projects must be reflected in the e-commerce portal development program.

Each group must be able to manage their own tasks.

You need to set up the e-commerce portal development program and its associated projects in Microsoft PPM.

Where should you add resources?

A. in the e-commerce portal development program project site

B. in the individual project schedules

C. in Build Team, in the e-commerce portal development program schedule

D. in the individual project sites

Correct Answer: C

To Read the Whole Q&As, please purchase the Complete Version from Our website.

# Try our product !

100% Guaranteed Success
100% Money Back Guarantee
365 Days Free Update
Instant Download After Purchase
24x7 Customer Support
Average 99.9% Success Rate
More than 800,000 Satisfied Customers Worldwide
Multi-Platform capabilities - Windows, Mac, Android, iPhone, iPod, iPad, Kindle

We provide exam PDF and VCE of Cisco, Microsoft, IBM, CompTIA, Oracle and other IT Certifications.
You can view Vendor list of All Certification Exams offered:

https://www.pass4itsure.com/allproducts

## Need Help

Please provide as much detail as possible so we can best assist you.
To update a previously submitted ticket: