



74-344^{Q&As}

Managing Programs and Projects with Project Server 2013

Pass Microsoft 74-344 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.pass4itsure.com/74-344.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by Microsoft
Official Exam Center

- ⚙ **Instant Download** After Purchase
- ⚙ **100% Money Back** Guarantee
- ⚙ **365 Days** Free Update
- ⚙ **800,000+** Satisfied Customers



**QUESTION 1**

You are a project manager who uses Project Server 2013 and Project Professional 2013. You are managing a project that has already begun. A new change request has been pre- approved, and the director wants to understand the impact to the overall project schedule prior to formally approving the project to include in the project schedule. You add the change request to your project schedule. Your original baseline is Baseline1. You need to include the change request in your baseline to see the impact of your overall project schedule including duration, work, and cost. What should you do?

- A. Set Interim plan for the entire project.
- B. Set Baseline1 for the selected tasks.
- C. Set Interim plan for the selected tasks.
- D. Set Baseline1 for the entire project.

Correct Answer: D

QUESTION 2

You are a project manager for an organization that uses Project Server 2013. You are evaluating resource information in the Resource Center. The following information is presented to you on the Resource Availability page:

Team Member	Week 1
Availability	-8h
Capacity	40h

You need to determine if a team member has available capacity to assist on another project or if this team member is overallocated. What should you do?

- A. The team member has 32 hours available for enterprise projects and should be assigned to the other project.
- B. The team member has 8 hours available for enterprise projects and should be assigned to the other project.
- C. The team member is overallocated by 32 hours on enterprise projects and is not available to assist on the other project. You should perform resource leveling.
- D. The team member is overallocated by 8 hours on enterprise projects and is not available to assist on the other project. You should perform resource leveling.

Correct Answer: D

QUESTION 3

You are a project manager for an organization that uses Project Server 2013. One enterprise project has grown in complexity and size; the project manager creates sub- sites to organize the work by team. All the teams are comfortable working with a familiar tool, such as the Microsoft SharePoint site. However, management cannot view all of the work



being performed in the portfolio, and they need to permanently make decisions about the best use of the resources. You need to bring all of this work into visibility in the least amount of time and without affecting current resource processes. What are two possible ways to achieve this goal? (Each correct answer presents a complete solution. Choose two.)

- A. Add the SharePoint Sites to Project Web App from the Project Center.
- B. Start an import process from Project Professional and then publish those projects in Project Web App (PWA).
- C. Use the Get Started with Project Web App to add the existing SharePoint sites to Project Web App (PWA).
- D. Use the Get Started with Project Web App to create new enterprise projects with the same information.

Correct Answer: AC

QUESTION 4

Your organization uses Project Server 2013. For security reasons, only individuals inside your organization have access to Project Web App (PWA). You want to keep track of progress made by a third-party vendor. The vendor will email task progress to the resource manager. The resource manager will be responsible for reporting vendor progress back to the project manager in PWA. You need to enable this functionality. You add the vendor as a resource in Project Server. What should you do next?

- A. Assign the resource manager as the Status Manager.
- B. Assign the project manager as the Assignment Owner.
- C. Assign the resource manager as the Assignment Owner
- D. Assign the administrator as the Status Manager.

Correct Answer: C

QUESTION 5

You are a project manager for an organization that uses Project Server 2013. You and other project managers use Project Professional 2013 to manage projects. The resources on your project are overallocated due to work assigned across

the enterprise. As a result, some work on your project does not finish as scheduled. Some tasks are left partially complete. Other tasks did not start at all. You need to resolve this issue.

What should you do?

- A. Select all tasks that are partially complete or did not start as scheduled and move incomplete parts to status date.
- B. Move all tasks that are partially complete back one week.
- C. Move only the tasks that did not start forward by one week.
- D. Select all tasks that are partially complete or did not start as scheduled, and move completed parts to status date.



Correct Answer: A

[74-344 PDF Dumps](#)

[74-344 Practice Test](#)

[74-344 Exam Questions](#)



To Read the [Whole Q&As](#), please purchase the [Complete Version](#) from [Our website](#).

Try our product !

100% Guaranteed Success

100% Money Back Guarantee

365 Days Free Update

Instant Download After Purchase

24x7 Customer Support

Average 99.9% Success Rate

More than 800,000 Satisfied Customers Worldwide

Multi-Platform capabilities - [Windows](#), [Mac](#), [Android](#), [iPhone](#), [iPod](#), [iPad](#), [Kindle](#)


We provide exam PDF and VCE of Cisco, Microsoft, IBM, CompTIA, Oracle and other IT Certifications. You can view Vendor list of All Certification Exams offered:

<https://www.pass4itsure.com/allproducts>

Need Help

Please provide as much detail as possible so we can best assist you.

To update a previously submitted ticket:



 One Year Free Update <p>Free update is available within One Year after your purchase. After One Year, you will get 50% discounts for updating. And we are proud to boast a 24/7 efficient Customer Support system via Email.</p>	 Money Back Guarantee <p>To ensure that you are spending on quality products, we provide 100% money back guarantee for 30 days from the date of purchase.</p>	 Security & Privacy <p>We respect customer privacy. We use McAfee's security service to provide you with utmost security for your personal information & peace of mind.</p>
---	---	--

Any charges made through this site will appear as Global Simulators Limited.

All trademarks are the property of their respective owners.

Copyright © pass4itsure, All Rights Reserved.