



C_ACTIVATE05^{Q&As}

SAP Certified Associate - SAP Activate Project Manager

Pass SAP C_ACTIVATE05 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

https://www.pass4itsure.com/c_activate05.html

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by SAP Official Exam Center

- ⚙️ **Instant Download** After Purchase
- ⚙️ **100% Money Back** Guarantee
- ⚙️ **365 Days** Free Update
- ⚙️ **800,000+** Satisfied Customers





QUESTION 1

Which of the following Key Deliverables do you complete in the Solution Design work stream in the Explore phase?

There are 3 correct answers to this question. Response:

- A. Design for the Gaps and Deltas
- B. Baseline Build
- C. Data Migration Approach
- D. Validation Workshops
- E. Solution Scope and Value Determination

Correct Answer: ACD

QUESTION 2

Which of the following activities support the Realize Phase of a System Conversion journey to SAP S/4HANA On-Premise Edition?

There are 2 correct answers to this question. Response:

- A. Custom code Adjustment planning
- B. Data aging configuration
- C. Non-production systems migration
- D. Value determination

Correct Answer: BC

QUESTION 3

What is a key characteristic of SAP Activate for new implementations of S/4HANA cloud edition? Please choose the correct answer.

Response:

- A. Start with executable content
- B. Limited involvement of business stakeholders
- C. Waterfall approach



D. Design-based

Correct Answer: A

QUESTION 4

What is the purpose of a firm-up sprint? Please choose the correct answer. Response:

A. To demonstrate functionality from previous sprint

B. To perform sprint testing

C. To revise a release plan and sprint plan

D. To run end-to-end integration test

Correct Answer: B

QUESTION 5

What does SAP Activate recommend to keep team members informed and aligned? Please choose the correct answer.

Response:

A. Daily status meeting with project manager

B. Daily team stand-up meeting

C. Daily e-mail status updates to project manager

D. Daily progress review meeting with sponsor

Correct Answer: B

[C_ACTIVATE05 Practice Test](#)

[C_ACTIVATE05 Study Guide](#)

[C_ACTIVATE05 Exam Questions](#)