



CSM-001^{Q&As}

Certified Scrum Master (CSM)

Pass GAQM CSM-001 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.pass4itsure.com/csm-001.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by GAQM
Official Exam Center

- ⚙ **Instant Download** After Purchase
- ⚙ **100% Money Back** Guarantee
- ⚙ **365 Days** Free Update
- ⚙ **800,000+** Satisfied Customers





QUESTION 1

What is the maximum amount of time that the team should spend in the daily scrum?

- A. As long as it takes
- B. 1 hour
- C. 45 minutes
- D. 15 minutes
- E. 15 minutes, proportionally less for shorter Sprints

Correct Answer: D

QUESTION 2

Select which option best completes the following statement: _____ is all about response to change.

- A. Change management
- B. Planning
- C. Customer satisfaction
- D. Agile

Correct Answer: D

QUESTION 3

What is the maximum amount of time a sprint retrospective should take?

- A. 1 hour
- B. 1 and half hour
- C. 3 hours for a 30 day Sprint
- D. 8 hours for a 30 day Sprint

Correct Answer: C

QUESTION 4

Which of the following is not a Product Owner responsibility?

- A. Maintaining the Product Backlog with current information



- B. Working with stakeholders to determine and detail product features
- C. Assigning tasks to team members
- D. Prioritizing the Product Backlog

Correct Answer: C

QUESTION 5

You are the Scrum Master. The Sprint will complete in two days. Each day of the Sprint is equivalent to 8 hours. The team has just enough time to complete all tasks in the remaining 16 hours with the exception of three tasks. Of these three tasks, two tasks (a total of 6 hours) are required to complete one Product Backlog item and one task (an estimate of 2 hours) is required to complete another Product Backlog item. How should the development team handle the remaining three tasks?

- A. The development team should negotiate with the Product Owner on the definition of "done".
- B. The development team should work the extra 8 hours to complete their commitment to the Product Owner
- C. The development team should place the two Product Backlog items back onto the Product Backlog
- D. The development team should keep the three tasks on the Sprint Backlog for the next Sprint and complete those tasks first

Correct Answer: A

[CSM-001 VCE Dumps](#)

[CSM-001 Study Guide](#)

[CSM-001 Braindumps](#)