

# **EX0-002**<sup>Q&As</sup>

PRINCE2 FoundationExam

# Pass EXIN EX0-002 Exam with 100% Guarantee

Free Download Real Questions & Answers PDF and VCE file from:

https://www.pass4itsure.com/ex0-002.html

100% Passing Guarantee 100% Money Back Assurance

Following Questions and Answers are all new published by EXIN
Official Exam Center

- Instant Download After Purchase
- 100% Money Back Guarantee
- 365 Days Free Update
- 800,000+ Satisfied Customers



## https://www.pass4itsure.com/ex0-002.html

2024 Latest pass4itsure EX0-002 PDF and VCE dumps Download

## **QUESTION 1**

Which is a purpose of a Lessons Report?

- A. Improve the project management method for future projects
- B. Detail open issues and risks that need to be managed after the project has closed
- C. Compare the actual performance of the final stage against its plan
- D. Provide a summary of the benefits realized during the project

Correct Answer: A

#### **QUESTION 2**

How should the Team Manager report that tolerances are forecast to be exceeded?

- A. Create an Exception Report
- B. Create a Highlight Report
- C. Raise an issue
- D. Grant a concession

Correct Answer: C

#### **QUESTION 3**

Which is a purpose of an Exception Plan?

- A. Show the reason for the tolerance deviation from a Stage Plan or Project Plan
- B. Reduce the number of exception assessments, by agreeing a budget to cover the costs of any requests for change
- C. Identify the actions required to recover from the effect of a tolerance deviation
- D. Define the changes which are within the scope of the change budget

Correct Answer: C

#### **QUESTION 4**



## https://www.pass4itsure.com/ex0-002.html

2024 Latest pass4itsure EX0-002 PDF and VCE dumps Download

If a project\\'s benefit tolerance is forecast to be exceeded, to whom should this be escalated to for a decision?

- A. Senior User
- B. Executive
- C. Corporate/programme management
- D. Senior Supplier

Correct Answer: C

## **QUESTION 5**

Which is an objective of the Controlling a Stage process?

- A. Prepare a Stage Plan for the next stage
- B. Obtain approvals for completed products
- C. Prevent scope creep\\' by monitoring products for uncontrolled change
- D. Make arrangements to address all open issues and risks, with follow-on action recommendations

Correct Answer: C

EX0-002 VCE Dumps

**EX0-002 Practice Test** 

EX0-002 Study Guide