

EX0-002^{Q&As}

PRINCE2 FoundationExam

Pass EXIN EX0-002 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

https://www.pass4itsure.com/ex0-002.html

100% Passing Guarantee 100% Money Back Assurance

Following Questions and Answers are all new published by EXIN Official Exam Center

Instant Download After Purchase

100% Money Back Guarantee

- 365 Days Free Update
- 800,000+ Satisfied Customers





QUESTION 1

Which is a true statement about management stages and technical stages?

- A. Technical stages can overlap but management stages CANNOT
- B. Management stages are the responsibility of the Project Manager, technical stages are NOT
- C. Technical stages create products, management stages do NOT
- D. Management stages require quality control, technical stages do NOT

Correct Answer: A

QUESTION 2

Which is an objective of the Directing a Project process?

- A. Review and approve a project mandate
- B. Ensure corporate or programme management has an interface to the project
- C. Define how risks, issues and changes will be managed
- D. Obtain approval for completed products

Correct Answer: B

QUESTION 3

What is the definition of a project outcome?

- A. A measurable improvement that is perceived as an advantage by one or more stakeholders
- B. The reason for the project
- C. The result of the change derived from using the project\\'s outputs
- D. The project\\'s specialist products.

Correct Answer: C

QUESTION 4



Where should an off-specification be recorded?

- A. Risk Register
- B. Issue Register
- C. Work Package
- D. Configuration Management Strategy
- Correct Answer: B

QUESTION 5

Identify the missing words in the following sentence, The six aspects of project performance to be managed are [?] costs, timescales and scope.

- A. benefits, progress, risk,
- B. benefits, quality, risk,
- C. change, quality, progress,
- D. benefits, customers, quality,
- Correct Answer: B

EX0-002 VCE Dumps

EX0-002 Practice Test

EX0-002 Exam Questions