

EX0-008^{Q&As}

Agile Scrum Foundation

Pass EXIN EX0-008 Exam with 100% Guarantee

Free Download Real Questions & Answers PDF and VCE file from:

https://www.pass4itsure.com/ex0-008.html

100% Passing Guarantee 100% Money Back Assurance

Following Questions and Answers are all new published by EXIN
Official Exam Center

- Instant Download After Purchase
- 100% Money Back Guarantee
- 365 Days Free Update
- 800,000+ Satisfied Customers



https://www.pass4itsure.com/ex0-008.html

2024 Latest pass4itsure EX0-008 PDF and VCE dumps Download

QUESTION 1

How should \\'done\\' be defined when multiple teams are working on a single product?

- A. All teams must have the same definition of \\'done\\'.
- B. Each team must define and use their own definition of \\'done\\'.
- C. The Scrum Master defines when the item is \\'done\\'.

Correct Answer: A

QUESTION 2

A 200 member project team is working on a large and complex system with multiple sub- systems. They would like to start using the Agile Scrum methodology.

As a Scrum Master, what would your best advice be?

- A. Scrum is not suited for such a large project. The team should clearly use the Waterfall method or the Crystal Clear method.
- B. Ask all potential members of the project team to have a meeting first and decide if they agree to use Scrum.
- C. Agree a logical sub-division of the system so that smaller Scrum teams can work on sub- systems and can add tangible value.

Correct Answer: C

QUESTION 3

How does Agile bring predictability to the Planning process?

- A. By allowing the customers to review the progress often.
- B. By assigning most of the responsibility to the Product Owner.
- C. By making the team self-organized and self-planning.
- D. By providing early visibility into the team\\'s progress.

Correct Answer: D

QUESTION 4

Who is responsible for implementing the actions agreed upon by the team during a Retrospective?

A. The Product Owner



https://www.pass4itsure.com/ex0-008.html 2024 Latest pass4itsure EX0-008 PDF and VCE dumps Download

- B. The Scrum Master
- C. The team

Correct Answer: C

QUESTION 5

What is the usual length of the time box for the complete Sprint Planning meeting?

- A. Four hours for a 30 day Sprint, one to two hours for a shorter Sprint.
- B. However long it takes to complete the Sprint Backlog.
- C. Never more than two hours, regardless of Sprint length.

Correct Answer: A

Latest EX0-008 Dumps

EX0-008 Practice Test

EX0-008 Braindumps