

EX0-008^{Q&As}

Agile Scrum Foundation

Pass EXIN EX0-008 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

https://www.pass4itsure.com/ex0-008.html

100% Passing Guarantee 100% Money Back Assurance

Following Questions and Answers are all new published by EXIN Official Exam Center

Instant Download After Purchase

- 100% Money Back Guarantee
- 🔅 365 Days Free Update
- 800,000+ Satisfied Customers





QUESTION 1

Near the end of a Sprint, the team realizes that they will not be able to complete the stories they had committed to.

What is the best course of action for the team?

- A. Add resources and team members to meet the goals of the current Sprint.
- B. Ask the Product Owner to decide which stories can be delayed until the next Sprint.
- C. Decide on a new definition of \\'done\\' for the Sprint Backlog Items.

Correct Answer: B

QUESTION 2

For a Sprint, progress is monitored in a burn-up chart with bars. What makes the bar become longer?

- A. The progression of time.
- B. Work is added to the Sprint Backlog.
- C. Work is deleted from the Sprint Backlog.

Correct Answer: C

QUESTION 3

A user story was estimated at five ideal hours. On a normal eight hour working day, the team gets about four hours of actual work time.

What would be the elapsed time required to complete the Story?

- A. One day and two hours
- B. Two days
- C. Five hours
- Correct Answer: A

QUESTION 4

Which is a statement of value as described in the Agile manifesto?

- A. We value customer collaboration over responding to changes.
- B. We value project management over individuals and interactions.



- C. We value processes and tools over comprehensive documentation.
- D. We value responding to change to satisfy the customer.

Correct Answer: D

QUESTION 5

Why does the Daily Scrum need to be held at the same location and time?

- A. The booking of a room needs to be done in advance for the duration of the Sprint.
- B. The constant time and place is best for continuity of the Scrum framework.
- C. The Project Manager needs to get the status updates at a given time every day.

Correct Answer: B

Latest EX0-008 Dumps

EX0-008 Study Guide

EX0-008 Exam Questions