

# JK0-017<sup>Q&As</sup>

CompTIA E2C Project+ Certification Exam

## Pass CompTIA JK0-017 Exam with 100% Guarantee

Free Download Real Questions & Answers PDF and VCE file from:

https://www.pass4itsure.com/jk0-017.html

100% Passing Guarantee 100% Money Back Assurance

Following Questions and Answers are all new published by CompTIA
Official Exam Center

- Instant Download After Purchase
- 100% Money Back Guarantee
- 365 Days Free Update
- 800,000+ Satisfied Customers



#### https://www.pass4itsure.com/jk0-017.html 2024 Latest pass4itsure JK0-017 PDF and VCE dumps Download

#### **QUESTION 1**

Which of the following is the purpose of a milestone schedule?

- A. A detailed summary of the project milestones that need to be achieved.
- B. A summary level timetable of the major project milestones.
- C. A summary of the anticipated milestones and the issues identified for the project.
- D. A detailed summary of the anticipated milestones and risks identified for the project.

Correct Answer: B

#### **QUESTION 2**

Which of the following are common causes of project team conflict? (Select Two).

- A. Project schedule
- B. Competing resource demands
- C. Project budget
- D. Varying work styles
- E. Time zone differences

Correct Answer: BD

#### **QUESTION 3**

By completing the lessons learned during project closure, the project manager can:

- A. modify the project budget.
- B. determine the reasons for the success or failure of a project.
- C. manage stakeholder expectations.
- D. determine the critical path of the project schedule.

Correct Answer: B

#### **QUESTION 4**

The frequency of measurement would be found in which of the following documents?

A. Risk management plan



### https://www.pass4itsure.com/jk0-017.html

2024 Latest pass4itsure JK0-017 PDF and VCE dumps Download

- B. Scope management plan
- C. Quality management plan
- D. Communication management plan

Correct Answer: C

#### **QUESTION 5**

Which of the following is the purpose of a Pareto diagram?

- A. To show the sequence in which work will be performed
- B. To create the process that will complete the project
- C. To determine the critical path
- D. To direct team efforts to the areas that will have the most impact

Correct Answer: D

Latest JK0-017 Dumps

JK0-017 VCE Dumps

JK0-017 Practice Test