



MSP-FOUNDATION^{Q&As}

MSP Foundation Exam (5th Edition)

Pass MSP MSP-FOUNDATION Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.pass4itsure.com/msp-foundation.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by MSP Official Exam Center

- ⚙️ **Instant Download** After Purchase
- ⚙️ **100% Money Back** Guarantee
- ⚙️ **365 Days** Free Update
- ⚙️ **800,000+** Satisfied Customers





QUESTION 1

Which role would be MOST LIKELY to initiate assurance reviews of project performance?

- A. Senior responsible owner
- B. Programme manager
- C. Business change manager
- D. Programme office

Correct Answer: B

QUESTION 2

Why does a programme require a continual process of realignment?

- A. Programmes deal with outcomes whereas projects deal with outputs
- B. The programme plan describes the activities required to implement its projects
- C. An organization's projects should belong to a single programme
- D. Programmes need to be able to respond to changes in corporate strategy

Correct Answer: B

Reference: <https://repmt.com/learning-paths/msp-managing-successful-programmes/>

QUESTION 3

Which of the following statements about the business change manager role are true?

1.
It provides a bridge between the programme and business operations
 2.
It delivers the new capability to business operations
- A. Only 1 is true
 - B. Only 2 is true
 - C. Both 1 and 2 are true
 - D. Neither 1 or 2 is true



Correct Answer: A

Reference: <https://www.finance-ni.gov.uk/articles/roles-and-responsibilities-business-change-manager>

QUESTION 4

What provides an outline picture of what will be delivered by the programme?

- A. Blueprint document
- B. Programme brief
- C. Programme mandate
- D. Vision statement

Correct Answer: B

Reference: https://www.nationalcollege.org.uk/transfer/open/adsbm-phase-5-module-6-managingprogrammes/adsbm-p5m6-s4/adsbm-p5m6-s4t5_M.html

QUESTION 5

Which risk response encourages collaboration on risk management activities?

- A. Avoid
- B. Reduce
- C. Share
- D. Prepare contingent plans

Correct Answer: C

Reference: <https://www.simplilearn.com/overview-of-risk-and-issue-management-tutorial>

[Latest MSP-FOUNDATION Dumps](#)

[MSP-FOUNDATION Practice Test](#)

[MSP-FOUNDATION Braindumps](#)