



PMI-200^{Q&As}

PMI Agile Certified Practitioner (PMI-ACP)[®]

Pass PMI PMI-200 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.pass4itsure.com/pmi-200.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by PMI Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers





QUESTION 1


The best approach to estimate the work on a project when using story points is to have:

- A. Team members estimate by averaging Planning Poker cards.
- B. The most senior team member prepares the estimate.
- C. Two or three senior team members estimate and take the average of their estimates.
- D. The team works together to agree on the estimate in a group setting.

Correct Answer: D

QUESTION 2

Based on the following figure, during Iteration 5, there was an increase in story point value (shown on the graph); however, the team completed all of the work it promised to deliver in the iteration and ending estimates were not changed. From this information, one can infer that:



- A. Work was removed from the Product Backlog.
- B. Work was added to the Product Backlog.
- C. The team's velocity increased.
- D. The team's velocity decreased.



Correct Answer: B

QUESTION 3

When using Agile Earned Value Management (EVM), progress should be measured at which level?

- A. Task
- B. Iteration
- C. Product
- D. Release

Correct Answer: D

QUESTION 4

Which of the following techniques best encourages effective communication?

- A. Reviewing requirements frequently with the Product Owner
- B. Having the Product Owner attend daily standups
- C. Inviting the customer to attend every iteration demo
- D. Seating the team members together in a work area

Correct Answer: D

QUESTION 5

A development team has finished identifying the tasks they will be accountable for during the next sprint. Which of the following tools best provides transparency into the progress throughout the sprint?

- A. Burndown chart
- B. Gantt chart
- C. Hour accumulated chart
- D. Management baseline chart

Correct Answer: A

[Latest PMI-200 Dumps](#)

[PMI-200 PDF Dumps](#)

[PMI-200 Exam Questions](#)