



PMI-200^{Q&As}

PMI Agile Certified Practitioner (PMI-ACP)[®]

Pass PMI PMI-200 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.pass4itsure.com/pmi-200.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by PMI Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers



**QUESTION 1**

The best approach to estimate the work on a project when using story points is to have:

- A. Team members assign estimates by averaging Planning Poker cards.
- B. The most senior team member prepares the estimates.
- C. Two or three senior team members estimate and take the average of their estimates.
- D. The team works together to agree on estimates in a group setting.

Correct Answer: D

QUESTION 2

When estimating initial velocity, the team should most likely:

- A. Discuss among the team their expectations of how many story points they can address.
- B. Use a Kanban workflow to identify tasks and calculate velocity.
- C. Use velocity of past iterations or make a calculated guess.
- D. Discuss with the customer their expectations for the velocity of producing the product.

Correct Answer: C

QUESTION 3

A Scrum Master consistently holds Daily Scrums and keeps them to 15 minutes or less. The Scrum Master brings a list of assigned tasks and checks the status of each task with the relevant team member. The Scrum Master then assigns new tasks for the day and ends the meeting. Is this an appropriate approach to running Daily Scrums?

- A. Yes, the Scrum Master should get status updates and distribute new tasks to the team.
- B. Yes, the Scrum Master should hold Scrums daily and keep the time to 15 minutes or less.
- C. No, the Scrum Master should act in the role of a facilitator to foster team self-organization.
- D. No, the Scrum Master should allow the Scrum to run as long as it is required by the team.

Correct Answer: C

QUESTION 4

What is the first thing that a team should do to estimate user stories for a project?

- A. Sort the user stories according to priority.



- B. Schedule a team meeting to understand them.
- C. Define the story point measure.
- D. Estimate through function point analysis.

Correct Answer: C

QUESTION 5

What are three processes used to begin an Agile project?

- A. Iteration, Product Roadmap Planning, and Number of Sprint Iteration
- B. Visioning, Product Roadmap Planning, and Product Backlog Definition
- C. Visioning, Product Backlog Definition, and Project Charter Creation
- D. Burndown chart, Product Roadmap, and Sprint length

Correct Answer: B

[Latest PMI-200 Dumps](#)

[PMI-200 Practice Test](#)

[PMI-200 Braindumps](#)