



# PR2F<sup>Q&As</sup>

PRINCE2 Foundation Exam

**Pass EXIN PR2F Exam with 100% Guarantee**

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.pass4itsure.com/pr2f.html>

100% Passing Guarantee  
100% Money Back Assurance

Following Questions and Answers are all new published by EXIN  
Official Exam Center

- ⚙️ **Instant Download** After Purchase
- ⚙️ **100% Money Back** Guarantee
- ⚙️ **365 Days** Free Update
- ⚙️ **800,000+** Satisfied Customers





### QUESTION 1

Which is a purpose of an Issue Report?

- A. Provide the status of all issues in a Work Package
- B. Document an issue that needs to be handled formally
- C. Provide the status of all the issues in a stage
- D. Notify the Project Manager of all new issues in a Work Package

Correct Answer: B

---

### QUESTION 2

Which of the following statements about stakeholders are true?

1.  
Someone who thinks they will be affected by a project is a stakeholder on that project
  2.  
Stakeholders may be internal or external to the corporate organization
- A. Only 1 is true
  - B. Only 2 is true
  - C. Both 1 and 2 are true
  - D. Neither 1 or 2 are true

Correct Answer: C

---

### QUESTION 3

Which statement about the Directing a Project process is true?

- A. Provides a mechanism for the Project Board to assure that there is continued business justification
- B. Covers the day-to-day activities of the Project Manager
- C. Ensures there are regular progress meetings
- D. Begins on completion of the Initiating a Project process

Correct Answer: A

---



#### QUESTION 4

Which is a purpose of the Starting up a Project process?

- A. Provide information so a decision can be made as to whether a project is viable and worthwhile to initiate
- B. Define the means of communication between the project and corporate or programme management
- C. Define the project controls
- D. Record any identified risks in the Risk Register

Correct Answer: A

---

#### QUESTION 5

Which is a true statement about management stages and technical stages?

- A. Technical stages can overlap but management stages CANNOT
- B. Management stages are the responsibility of the Project Manager, technical stages are NOT
- C. Technical stages create products, management stages do NOT
- D. Management stages require quality control, technical stages do NOT

Correct Answer: A

[Latest PR2F Dumps](#)

[PR2F Exam Questions](#)

[PR2F Braindumps](#)