# PR2F<sup>Q&As</sup>

**PRINCE2 Foundation Exam** 

### Pass EXIN PR2F Exam with 100% Guarantee

Free Download Real Questions & Answers PDF and VCE file from:

https://www.pass4itsure.com/pr2f.html

100% Passing Guarantee 100% Money Back Assurance

Following Questions and Answers are all new published by EXIN
Official Exam Center

- Instant Download After Purchase
- 100% Money Back Guarantee
- 365 Days Free Update
- 800,000+ Satisfied Customers



## https://www.pass4itsure.com/pr2f.html 2024 Latest pass4itsure PR2F PDF and VCE dumps Download

#### **QUESTION 1**

Which is an objective of the Managing a Stage Boundary process?

- A. Understand what has gone well and what can help the next stage
- B. Review and approve the next Stage Plan
- C. Assure the Project Board that all project products have been completed and approved
- D. Prepare an Exception Report to advise the Project Board of a forecast deviation from tolerance

Correct Answer: A

#### **QUESTION 2**

Which is NOT a purpose of a Benefits Review Plan?

- A. Define the period over which the cost-benefit analysis will be based
- B. Describe how to measure the performance of the project\\'s products in operational use
- C. Define the scope, timing and ownership of the benefit reviews required
- D. Describe how to measure and confirm any benefits that are to be realised after the project is closed

Correct Answer: A

#### **QUESTION 3**

Which is a recommended quality review team role?

- A. Project Manager
- B. Assurance
- C. Project Support
- D. Administrator

Correct Answer: D

#### **QUESTION 4**

How is a Benefits Review Plan used in the Closing a Project process?

- A. Checked for inclusion of activities to confirm those benefits which cannot be measured until after project closure
- B. To capture the baseline measures against which to assess benefits



#### https://www.pass4itsure.com/pr2f.html 2024 Latest pass4itsure PR2F PDF and VCE dumps Download

- C. To capture side-effects (beneficial or adverse) identified during post-project benefits reviews
- D. To gain approval for the post-project activities and transfer responsibility to corporate or programme management

Correct Answer: A

#### **QUESTION 5**

What product identifies the management stages and other major control points in a project?

- A. Business Case
- B. Project Plan
- C. Work Package
- D. Project Brief

Correct Answer: B

Latest PR2F Dumps

PR2F PDF Dumps

**PR2F Braindumps**