



PRINCE2-FOUNDATION^{Q&As}

PRINCE2 Foundation

**Pass PRINCE2 PRINCE2-FOUNDATION Exam with
100% Guarantee**

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.pass4itsure.com/prince2-foundation-1.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by PRINCE2
Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers





QUESTION 1

If a project's benefit tolerance is forecast to be exceeded, to whom should this be escalated to for a decision?

- A. Senior User
- B. Executive
- C. Corporate/programme management
- D. Senior Supplier

Correct Answer: C

QUESTION 2

Which defines the sequence in which the products of a plan should be developed?

- A. Product Description
- B. Product breakdown structure
- C. Project Product Description
- D. Product flow diagram

Correct Answer: D

QUESTION 3

How should the 'managing a stage boundary' process be used towards the end of a project's final delivery stage?

- A. To plan the activities of the 'closing a project process
- B. To implement any exception plan requests from the project board
- C. To create a benefits management approach for corporate, programme management or the customer
- D. To review an issue received from a team manager

Correct Answer: B

Reference: <https://prince2.wiki/processes/managing-a-stage-boundary/>

QUESTION 4

Which of the following best defines an output?

- A. The information required for decision-making purposes



- B. The measurable improvement resulting from an outcome
- C. The result of the change derived from using the project's outputs
- D. Any one of the project's specialist products

Correct Answer: D

QUESTION 5

Identify the missing words in the following sentence. During the Initiating a Project process the [?] before a project is authorized.

- A. minimum necessary is done to decide if a project is worthwhile
- B. aim is to establish sound foundations to achieve a successful project
- C. Project Brief is assembled and approved
- D. project approach appropriate for delivering a project is selected

Correct Answer: B

[PRINCE2-FOUNDATION
PDF Dumps](#)

[PRINCE2-FOUNDATION
Practice Test](#)

[PRINCE2-FOUNDATION
Study Guide](#)