



# PRINCE2-PRACTITIONER<sup>Q&As</sup>

PRINCE2 Practitioner

**Pass PRINCE2 PRINCE2-PRACTITIONER Exam with  
100% Guarantee**

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.pass4itsure.com/prince2-practitioner-1.html>

100% Passing Guarantee  
100% Money Back Assurance

Following Questions and Answers are all new published by PRINCE2  
Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers





### QUESTION 1

Which statement applies to the Records section?

- A. Delete entry 6 because this information should be included in Stage or Team Plans.
- B. Move entry 6 to the Reporting section because the information should be used to report on quality activities.
- C. Delete entry 7 because this should be included in the Configuration Management Strategy.
- D. Delete entry 8 because the results of quality reviews are recorded in the Quality Register.

Correct Answer: C

---

### QUESTION 2

When examining a project issue, which three aspects should be considered?

- 1.  
Performance targets
- 2.  
Business Case
- 3.  
Resources
- 4.  
Risk

- A. 1, 3, 4
- B. 2, 3, 4
- C. 1, 2, 4
- D. 1, 2, 3

Correct Answer: C

---

### QUESTION 3

DRAG DROP

STARTING UP A PROJECT

Here are three actions carried out by the project manager during the 'starting up a project' process.



As part of which activity (A-F) should each action be carried out?

Choose only one activity for each action. Each activity can be used once, more than once, or not at all.

Select and Place:

- Confirm that all trainers must be accredited as an acceptance criteria for the project product.
- Identify training needs as a result of a concern about the e-learning team manager's lack of management experience.
- Document ABC's specific needs for confidentiality during project development.

- Appoint the executive and the project manager
- Capture previous lessons
- Design and appoint the project management team
- Prepare the outline business case
- Select the project approach and assemble the project brief
- Plan the initiation stage

Correct Answer:

---



---

- Appoint the executive and the project manager
- Capture previous lessons
- Identify training needs as a result of a concern about the e-learning team manager's lack of management experience.
- Prepare the outline business case
- Document ABC's specific needs for confidentiality during project development.
- Confirm that all trainers must be accredited as an acceptance criteria for the project product.

**QUESTION 4**

Drag and Drop



Select and Place:

How and when data will be gathered about the number of people attending the health and safety training courses and the increase in revenue generated

How a proposal to amend the 'e-learning course' should be prioritized

How the relationship with external suppliers developing the 'e-learning course' should be managed

Refine the business case

Prepare the change control approach

Prepare the communication management approach

Set up the project controls

Prepare the quality management approach

Prepare the risk management approach

Correct Answer:

Refine the business case

How a proposal to amend the 'e-learning course' should be prioritized

How the relationship with external suppliers developing the 'e-learning course' should be managed

How and when data will be gathered about the number of people attending the health and safety training courses and the increase in revenue generated

Prepare the quality management approach

Prepare the risk management approach

### QUESTION 5

Which other management product is created when the Business case is updated during Initiating a Project?

- A. Post project review plan
- B. Risk Register



C. Benefits Review plan

D. Issue Register

Correct Answer: C

[Latest PRINCE2-PRACTITIONER Dumps](#)

[PRINCE2-PRACTITIONER PDF Dumps](#)

[PRINCE2-PRACTITIONER Exam Questions](#)