



PRINCE2-PRACTITIONER^{Q&As}

PRINCE2 Practitioner

**Pass PRINCE2 PRINCE2-PRACTITIONER Exam with
100% Guarantee**

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.pass4itsure.com/prince2-practitioner-1.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by PRINCE2
Official Exam Center

- ⚙️ **Instant Download** After Purchase
- ⚙️ **100% Money Back** Guarantee
- ⚙️ **365 Days** Free Update
- ⚙️ **800,000+** Satisfied Customers





QUESTION 1

Which of the following is NOT a trigger for the project manager to authorize a work package?

- A. Stage Authorization
- B. Corrective Action
- C. Exception plan approved
- D. Reporting highlights

Correct Answer: D

QUESTION 2

During stage 2, if the Project Manager decides to recommend that the Project Plan is revised to finish three weeks later, which statement is correct?

- A. The tolerances stated in the Project Plan CANNOT be changed.
- B. The Executive needs to seek formal approval from corporate management to implement this change.
- C. The current project must close prematurely and be restarted with a new Project Plan, a new Business Case and new Risk Register.
- D. The revision of the Project Plan would have to wait until the end stage assessment of stage 2.

Correct Answer: B

QUESTION 3

According to PRINCE2, which statement about the Configuration Management Strategy for the Outsourcing project is correct?

- A. Every project needs a Configuration Management Strategy, even if the organization has existing configuration management standards, because every project has different circumstances.
- B. A separate Configuration Management Strategy will be required for each of the suppliers within this project because each will have a different way of managing and storing products.
- C. A Configuration Management Strategy is unnecessary for this project because the MFH document control process is documented. It is acceptable simply to reference this in the Quality Management Strategy.

Correct Answer: A

QUESTION 4

The '\\capability to provide health and safety training\\' has been delivered. During the '\\closing a project\\' process, the



marketing department sent an e-mail to all key customers reminding them of the deadline to comply with the new government legislation, with an aim to build relationships with their customers.

Which theme is being applied?

- A. Risk.
- B. Organization.
- C. Plans.
- D. Change.

Correct Answer: B

QUESTION 5

Which 2 alternative actions apply to the proposed Senior Supplier for this project?

- A. Retain because she is responsible for the design of the future Information Technology organization and working practices.
- B. Add '\\Director of Facilities\\' because he is responsible for the design of the future organization, processes, systems and operation models for Facilities.
- C. Add '\\Hardware Manager\\' because he provides computer hardware to all business functions and will be impacted by the outcome.
- D. Remove because she only represents the Information Technology Division.
- E. Replace with '\\Director of Facilities\\' because he supports the initiative and has many ideas about how to improve the service.

Correct Answer: AB

[PRINCE2-PRACTITIONER
VCE Dumps](#)

[PRINCE2-PRACTITIONER
Practice Test](#)

[PRINCE2-PRACTITIONER
Study Guide](#)