



# PRINCE2-PRACTITIONER<sup>Q&As</sup>

PRINCE2 Practitioner

**Pass PRINCE2 PRINCE2-PRACTITIONER Exam with  
100% Guarantee**

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.pass4itsure.com/prince2-practitioner-1.html>

100% Passing Guarantee  
100% Money Back Assurance

Following Questions and Answers are all new published by PRINCE2  
Official Exam Center


-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers







Correct Answer:



### QUESTION 2

The external team manager for the `e-learning course` has reviewed the quality register to ensure all quality activities have been completed. The `e-learning course` has been approved and accreditation has been achieved. As a result, the

team manager updated the work package to notify the project manager that it is complete, and updated the team plan.

Is this appropriate, and why?

- A. Yes, because the project manager needs to receive confirmation that work has been completed and approved.
- B. Yes, because a team plan to gain accreditation of the `e-learning course` is required to be part of the work package.
- C. No, because it is the configuration item record of the relevant product description that is updated, not the work package.



D. No, because the work package should be checked to confirm the reporting arrangements of the `e-learning course`.

Correct Answer: A

---

### QUESTION 3

During the initiation stage the project management team have reviewed and updated the project product description. They have created a project plan, which separates the project into management stages. Which reason explains why this is a good application of the `focus on products` principle?

- A. The project manager needs to plan the work so the products can be delivered
- B. Products should be agreed collaboratively with the users to ensure user acceptance
- C. A project needs to be delivered management stage by management stage
- D. Projects should focus on what is going to be delivered including the acceptance criteria

Correct Answer: D

---

### QUESTION 4

In which strategy would the change control process be recorded?

- A. Quality Management Strategy
- B. Configuration Management Strategy
- C. Risk Management Strategy
- D. Communication Management Strategy

Correct Answer: B

---

### QUESTION 5

DRAG DROP

PROGRESS

Here are three statements relating to controlling the progress of the project.

In which management product (A-E) should each statement be recorded?

Choose only one product for each statement. Each product can be used once, more than once, or not at all.

Select and Place:



There are currently nine issues relating to the 'e-learning course' and 'marketed courses' work packages, for which corrective actions have been agreed. These will be resolved by the end of the stage.

48 quality reviews were held during this project. The average number of follow-on actions was 14. The technique worked well.

As the project can no longer be completed within the time tolerance, the preferred option is for the supplier of the 'e-learning course' to instruct the team manager to work overtime.

Checkpoint report

End project report

Exception report

Highlight report

End stage report

Correct Answer:

Three empty rectangular boxes for the correct answer.

Checkpoint report

48 quality reviews were held during this project. The average number of follow-on actions was 14. The technique worked well.

As the project can no longer be completed within the time tolerance, the preferred option is for the supplier of the 'e-learning course' to instruct the team manager to work overtime.

There are currently nine issues relating to the 'e-learning course' and 'marketed courses' work packages, for which corrective actions have been agreed. These will be resolved by the end of the stage.

End stage report

[PRINCE2-PRACTITIONER PDF Dumps](#)

[PRINCE2-PRACTITIONER VCE Dumps](#)

[PRINCE2-PRACTITIONER Study Guide](#)