



PRINCE2-PRACTITIONER^{Q&As}

PRINCE2 Practitioner

**Pass PRINCE2 PRINCE2-PRACTITIONER Exam with
100% Guarantee**

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.pass4itsure.com/prince2-practitioner-1.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by PRINCE2
Official Exam Center

- ⚙️ **Instant Download** After Purchase
- ⚙️ **100% Money Back** Guarantee
- ⚙️ **365 Days** Free Update
- ⚙️ **800,000+** Satisfied Customers





QUESTION 1

Which statement is an appropriate entry for the outline Business Case heading within the Project Brief?

- A. 10-year service contract should be agreed with the selected service provider.
- B. External consultants were employed to conduct a feasibility study to identify the options, their likely costs and benefits.
- C. The project will run for two years and the benefits will be realized over 1a years.
- D. The project should be split into four management stages.

Correct Answer: C

QUESTION 2

Which principle is supported by the activity Evaluate the Project?

- A. Continued Business Justification
- B. Defined roles and responsibilities
- C. Learn from experience
- D. Manage by stages

Correct Answer: C

QUESTION 3

DRAG DROP

STARTING UP A PROJECT

Here are three actions carried out by the project manager during the 'starting up a project' process.

As part of which activity (A-F) should each action be carried out?

Choose only one activity for each action. Each activity can be used once, more than once, or not at all.

Select and Place:



Confirm that all trainers must be accredited as an acceptance criteria for the project product.

Identify training needs as a result of a concern about the e-learning team manager's lack of management experience.

Document ABC's specific needs for confidentiality during project development.

Appoint the executive and the project manager

Capture previous lessons

Design and appoint the project management team

Prepare the outline business case

Select the project approach and assemble the project brief

Plan the initiation stage

Correct Answer:

Appoint the executive and the project manager

Capture previous lessons

Identify training needs as a result of a concern about the e-learning team manager's lack of management experience.

Prepare the outline business case

Document ABC's specific needs for confidentiality during project development.

Confirm that all trainers must be accredited as an acceptance criteria for the project product.

QUESTION 4

DRAG DROP

STARTING UP A PROJECT

Here are three actions carried out during the 'starting up a project' process.

As part of which activity (A-F) should each action occur?



Choose only one activity for each action. Each activity can be used once, more than once, or not at all.

Select and Place:

Appoint the executive and the project manager	Agree whether IT department of ABC Company has the skills and capacity to deliver the 'e-learning course' or whether it should be delivered by an external supplier.
Capture previous lessons	Discuss the need for the health and safety training, in order to identify who would be a suitable candidate to manage the Health and Safety Training Project.
Design and appoint the project management team	Define the reporting and control arrangements based on the lessons from the most recently completed training design and delivery project.
Prepare the outline business case	
Select the project approach and assemble the project brief	
Plan the initiation stage	

Correct Answer:



Appoint the executive and the project manager

Design and appoint the project management team

Prepare the outline business case

Capture previous lessons

Select the project approach and assemble the project brief

Plan the initiation stage

QUESTION 5

MANAGING A STAGE BOUNDARY

At the end of stage 3, the pilot courses have been planned and this work revealed that sales of the health and safety training course were expected to be higher than originally expected. Therefore, the project manager revised the sales forecast for the course. This revised forecast needs to be both reviewed and approved.

Who should review this forecast after it has been updated as part of the 'update the business case' activity?

- A. ABC Company's board of directors including the Chief Executive Officer
- B. The Business Development Director who is the executive



C. The Operations Director who is the senior user

D. The team manager for the '\\delivered pilot courses\\' work package

Correct Answer: A

Reference: <https://www.prince2.com/uk/prince2-business-case#:~:text=During%20the%20project%2C%20a%20PRINCE2,it%20should%20be%20done%20now>

[Latest
PRINCE2-PRACTITIONER
Dumps](#)

[PRINCE2-PRACTITIONER
Practice Test](#)

[PRINCE2-PRACTITIONER
Exam Questions](#)