



# SDM\_2002001050<sup>Q&As</sup>

SDM Certification - NI

**Pass Nokia SDM\_2002001050 Exam with 100% Guarantee**

Free Download Real Questions & Answers **PDF** and **VCE** file from:

[https://www.pass4itsure.com/sdm\\_2002001050.html](https://www.pass4itsure.com/sdm_2002001050.html)

100% Passing Guarantee  
100% Money Back Assurance

Following Questions and Answers are all new published by Nokia  
Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers





#### QUESTION 1

Through which tool and what trigger is a supplier work accepted by the project?

- A. IPM and the internal work acceptance Work Item
- B. IPM and the customer acceptance Work Item
- C. Rollo and the internal work acceptance Work Item
- D. SAP and the customer acceptance Work Item

Correct Answer: A

---

#### QUESTION 2

When does the PM need to update NELLE with customer/project data?

- A. At year end.
- B. After the customer forecast is received.
- C. Per STP.
- D. At least once a month, before period cut-off.

Correct Answer: D

---

#### QUESTION 3

What is the required action when your project is being delayed for a couple of months due to problems in the infrastructure that must be provided by the Customer?

- A. Make an extension on the allocation of the resources in your project.
- B. Reduce resources in order to minimize impact to the project costs.
- C. Revise risk response plan and trigger a Change Management process.
- D. Ask Logistics to cancel equipment importation.

Correct Answer: C

---

#### QUESTION 4

A Quality Plan must be developed...

- A. ...in complex Projects when NSN needs to work with different service providers.



- B. ... during Project Planning as part of the Project Management Plan.
- C. ... when performance of subcontractors is affecting the Acceptance.
- D. ... when the project is a Turn Key project.

Correct Answer: B

---

#### QUESTION 5

There is a shortage in the delivery of a certain type of antenna needed for sites in your project. The customer is pushing you to complete the installations. What's the best way to proceed ?

- A. Tell the Customer that we have a force majeure issue that will impact the rollout and you will push Logistics to deliver the required antenna.
- B. Install a different antenna with similar characteristics and proceed with the rollout.
- C. Notify the Customer about the issue and propose acceptable alternatives supported by Network Planning experts.
- D. Install a different antenna and replace it later when the correct model arrives.

Correct Answer: C

[Latest SDM\\_2002001050 Dumps](#)

[SDM\\_2002001050 Study Guide](#)

[SDM\\_2002001050 Exam Questions](#)