



# SMC<sup>Q&As</sup>

Scrum Master Certified (SMC)

## Pass Scrum SMC Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.pass4itsure.com/smc.html>

100% Passing Guarantee  
100% Money Back Assurance

Following Questions and Answers are all new published by Scrum  
Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers



**QUESTION 1**

Which of the following Scrum Master's responsibilities are correct?

- A) Define the strategic objectives and priorities for projects.
- B) Ensure that Scrum processes are correctly followed by all team members including the Product Owner.
- C) Ensure transparency and clarity of Prioritized Product Backlog Items.
- D) Oversee Release Planning Meeting and schedule other meetings.

A. A and D

B. B and D

C. C and D

D. A and C

Correct Answer: C

Reference: <http://blog.scrumstudy.com/responsibilities-of-various-scrum-roles-in-an-organization/>

---

**QUESTION 2**

Which of the following is true about Scrum?

- A. Continuous feedback is provided through the Groom Prioritized Product Backlog process
- B. Deliverables are improved progressively by time-boxing non-essential work
- C. The Conduct Daily Standup process leads to greater levels of motivation among team members.
- D. Emphasis on risk mitigation and detailed planning ensures a customer-oriented framework.

Correct Answer: C

Reference: <http://blog.scrumstudy.com/advantages-of-using-scrum-listed-down-by-scrumstudy/>

---

**QUESTION 3**

As a Scrum Master, you have to coordinate with the Product Owner to ensure that an appropriate Length of Sprint is determined keeping in mind the changes expected. Which of the following statements is true in this regard?

- A. It is advisable to consider the Release Dates for the overall product or service to determine the Length of Sprint.
- B. The impact and frequency of expected changes do not have any impact on the decision related to the Length of Sprint.
- C. If the project is stable, with only minor changes expected, the Length of Sprint should be relatively shorter, 1 to 3



weeks.

D. To get maximum benefits from a Scrum project, it is always recommended to keep the Sprint Time-boxed to 6 weeks.

Correct Answer: C

Reference: <http://blog.scrumstudy.com/change-management-in-scrum-framework/>

---

#### QUESTION 4

One of the core principles of Scrum is Empirical Process Control. As a Scrum Master, which of the following statements would you recognize as the best description of the Empirical Process Control?

- A. Empirical Process Control model helps make decisions based on inputs and requirements that are clearly defined and sorted out.
- B. Empirical Process Control model helps make decisions based on a particular input that will always provide a specific output.
- C. Empirical Process Control model helps make decisions based on processes that generate unpredictable and unrepeatable outputs.
- D. Empirical Process Control model helps make decisions based on observation and experimentation rather than on detailed upfront planning.

Correct Answer: D

Transparency allows all facets of any Scrum process to be observed by anyone. This promotes an easy and transparent flow of information throughout the organization and creates an open work culture. In Scrum, transparency is depicted through:

1. Artifacts
  - i. Project Vision Statement
  - ii. Prioritized Product Backlog
  - iii. Release Planning Schedule
2. Meetings
  - i. Sprint Review Meetings
  - ii. Daily Standup Meetings
3. Information Radiators
  - i. Burndown Chart
  - ii. Scrumboard

Reference: <https://www.scrumstudy.com/whyscrum/scrum-empirical-process-control>

---



### QUESTION 5

While performing a cost-benefit analysis, the Product Owner of a project determined that the project has 45% probability of incurring a loss of \$800,000 due to the latest Land Reform Bill. Which of the following techniques is being used by the Product Owner to perform cost-benefit analysis?

- A. Expected Monetary Value.
- B. Probability Impact Grid.
- C. Pareto Analysis.
- D. Risk Breakdown Structure.

Correct Answer: D

Reference: <https://pmstudycircle.com/2015/01/a-short-guide-to-expected-monetary-value- emv/>

[SMC Practice Test](#)

[SMC Study Guide](#)

[SMC Exam Questions](#)