



VCE & PDF

Pass4itSure.com

<https://www.pass4itsure.com/agilepm-foundation.html>

2024 Latest pass4itsure AGILEPM-FOUNDATION PDF and VCE dumps

Download

AGILEPM-FOUNDATION^{Q&As}

Agile Project Management (AgilePM) Foundation

Pass APMG International AGILEPM-FOUNDATION Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.pass4itsure.com/agilepm-foundation.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by APMG
International Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers





QUESTION 1

How is Quality ensured during Evolutionary Development?

- A. By managing objectives in a fixed time period
- B. By continuous verification
- C. By understanding and managing priorities
- D. By facilitating session to enable a group to work to achieve an agreed goal

Correct Answer: D

QUESTION 2

When using the Iterative Development technique, which of the following should each cycle include?

- 1.
Thought
- 2.
Action
- 3.
Control
- 4.
Conversation

- A. 1, 2, 3
- B. 1, 2, 4
- C. 1, 3, 4
- D. 2, 3, 4

Correct Answer: C

QUESTION 3

What DSDM product describes how the benefits have actually accrued following a period in live operation?

- A. Prioritized Requirement List



- B. Benefits Assessment
- C. Project Review Report
- D. Delivery Plan

Correct Answer: B

QUESTION 4

Which phase in the DSDM process aims to understand the scope of work and, in broad terms, how it will be carried out, by whom, when and where?

- A. Foundations
- B. Feasibility
- C. Pre-Project
- D. Evolutionary Development

Correct Answer: A

QUESTION 5

Which plain defined by DSDM, has a planning horizon that includes the end of a project?

- A. Timebox
- B. Detailed
- C. Delivery
- D. High-Level

Correct Answer: C

QUESTION 6

According to the DSDM principle 'Never Compromise Quality', when should the overall level of quality to be delivered within the solution be agreed?

- A. During evolutionary development
- B. At the start of the project
- C. When the Business Advisor is available
- D. Whenever the level of solution quality is known.

Correct Answer: A



QUESTION 7

Which practice provides an interactive environment in which all key players can contribute to the outcome?

- A. Modelling
- B. Facilitated Wordshop
- C. Iterative Development
- D. Timeboxing

Correct Answer: B

QUESTION 8

In what phase is it first established whether further investigation of the project is justified?

- A. Pre-Project
- B. Feasibility
- C. Foundations
- D. Evolutionary Development

Correct Answer: B

QUESTION 9

How are the business roles critical to the success of a DSDM project?

- A. Guide the evolution of the solution at the detailed level
- B. Make all decisions
- C. Provide formal progress reporting
- D. Lead Solution Developer demonstrations

Correct Answer: A

QUESTION 10

How is contingency typically managed in a DSDM project?

- A. Not needed in a DSDM project.
- B. Allowed adding a percentage to the high-level estimates.



C. Managed by varying the features to be delivered.

D. Managed by varying time and cost

Correct Answer: C

[Latest AGILEPM-FOUNDATION Dumps](#)

[AGILEPM-FOUNDATION PDF Dumps](#)

[AGILEPM-FOUNDATION VCE Dumps](#)