



PMI-200^{Q&As}

PMI Agile Certified Practitioner (PMI-ACP)[®]

Pass PMI PMI-200 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.pass4itsure.com/pmi-200.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by PMI Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers





QUESTION 1

Who is responsible for prioritizing the stories that will be included in the iteration?

- A. ScrumMaster
- B. Developer
- C. Product Owner
- D. Team

Correct Answer: C

QUESTION 2

When developing user stories, user expectations are best captured in what form?

- A. Acceptance tests
- B. Entrance criteria
- C. Done criteria
- D. Go and no-go limits

Correct Answer: A

QUESTION 3

Who is responsible for the "definition of done"?

- A. The team
- B. The Product Owner
- C. Management
- D. Project manager

Correct Answer: A

QUESTION 4

Team A is producing 61 points per iteration and Team B is producing 20 points per iteration. Team A has more senior engineers. A manager demands that Team B match Team A's points in the next iteration. Based on this information, it is reasonable to tell the manager that:

- A. it is impossible to compare two separate teams on points alone.



- B. Team B's point will match Team A if Team B gets more senior engineers.
- C. Team B must have help self-organizing to their point match Team A.
- D. Team B's point will increase if the Product Owner becomes more involved.

Correct Answer: A

QUESTION 5

Which are some of the most important benefits of an Agile team sitting together in a co-located, open environment?

- A. Ongoing communication is reduced; space is used more efficiently; group work together more effectively, and team dynamics are improved.
- B. Costs are reduced at the need for conference rooms decrease, and the team can keep track of where members are more accurately.
- C. Team members can be held more accountable for their time and effort, and pair programming is easier as people have less distance to move to sit with their partner.
- D. Communication is improved; wait-time and rework are reduced; barriers between groups break down, and groups gain respect for each other professionally.

Correct Answer: D

QUESTION 6

For the best result in an Agile project, customers should:

- A. set priorities and identify product features.
- B. interview new team members for fit.
- C. approve development plans and tasks.
- D. set sprint and release schedules.

Correct Answer: A

QUESTION 7

In Agile risk management, a risk burndown chart is best used to:

- A. Qualitatively analyze the probability of a risk occurring.
- B. Track progress on risk reduction of technical risks.
- C. Document the external risks that could impact the project.
- D. Illustrate the project risk profile and new and changing risks.

Correct Answer: D

**QUESTION 8**

Continuous integration ensures that a product is:

- A. Ready to ship when all features are complete.
- B. Delivered for testing at the end of each day.
- C. Technologically ready to deploy at any time.
- D. Deployed after final business approval.

Correct Answer: C

QUESTION 9

During the daily standup meeting, a team member states that an issue has been encountered. This leads to the team members getting into a problem-solving discussion. How should the Scrum Master respond?

- A. Ask the team member to table the discussion until after the meeting is over.
- B. If the item is really important, allow the discussion to expedite resolution of the issue.
- C. Abruptly end the daily standup meeting and schedule another meeting to discuss the issue.
- D. Ask the team how they would like to use the daily standup meeting for that day.

Correct Answer: A

QUESTION 10

The key elements of a user story in Agile development are:

- A. a written description, the story point estimate, and the planned release.
- B. conversation about the story, a written description, and success criteria about the story.
- C. the story point estimate, conversation about the story, and an agreed priority.
- D. time to determine when the story is done, a written description, and the planned release.

Correct Answer: B

QUESTION 11

Which technique is used by a project team to estimate the amount of work that can be done per iteration?

- A. Velocity measurement



- B. Relative prioritization
- C. Planning Poker
- D. Release planning

Correct Answer: A

QUESTION 12

Information transmission is greatest among team members who are working on:

- A. Individual tasks in the same work area.
- B. The same task through pair programming.
- C. The same group of tasks individually.
- D. Different tasks on the same project.

Correct Answer: B

QUESTION 13

The common estimation techniques used on Agile projects are:

- A. Rule of thumb
- B. Bottom-up
- C. Parametric
- D. Top-down

Correct Answer: D

QUESTION 14

A development team has finished identifying the tasks they will be accountable for during the next sprint. Which of the following tools best provides transparency into the progress throughout the sprint?

- A. Burndown chart
- B. Gantt chart
- C. Hour accumulated chart
- D. Management baseline chart

Correct Answer: A



QUESTION 15

The ScrumMaster noticed repeated friction between two team members in the Daily Scrum meeting. The next step should be to:

- A. Attempt to resolve the problem directly and immediately during a Daily Scrum meeting.
- B. Schedule a meeting with them after a Daily Scrum meeting to explore and resolve the issue.
- C. Ignore the friction because a self-organizing team must sort out team conflict issues.
- D. Ask for new resources to replace them before the friction undermines the team's productivity.

Correct Answer: B

[Latest PMI-200 Dumps](#)

[PMI-200 PDF Dumps](#)

[PMI-200 Exam Questions](#)