

APM-001^{Q&As}

Associate in Project Management (APM)

Pass GAQM APM-001 Exam with 100% Guarantee

Free Download Real Questions & Answers PDF and VCE file from:

https://www.pass4itsure.com/apm-001.html

100% Passing Guarantee 100% Money Back Assurance

Following Questions and Answers are all new published by GAQM Official Exam Center

- Instant Download After Purchase
- 100% Money Back Guarantee
- 365 Days Free Update
- 800,000+ Satisfied Customers



https://www.pass4itsure.com/apm-001.html

2024 Latest pass4itsure APM-001 PDF and VCE dumps Download

QUESTION 1

A project manager seeking insight on previous stakeholder management plans and their effectiveness should evaluate:

- A. Historical information and the lessons-learned database.
- B. Historical information and the stakeholder register.
- C. Organizational process assets and the lessons-learned database.
- D. Project documents and historical information.

Correct Answer: A

QUESTION 2

Change requests are processed for review and disposition according to which process?

- A. Control Quality
- B. Control Scope
- C. Monitor and Control Project Work
- D. Perform Integrated Change Control

Correct Answer: D

QUESTION 3

Which of the Perform Quality Assurance tools and techniques may enhance the creation of the work breakdown structure (VVBS) to give structure to the decomposition of the scope?

- A. Activity network diagrams
- B. Affinity diagrams
- C. Matrix diagrams
- D. Interrelationship digraphs

Correct Answer: B

QUESTION 4

In the Estimate Activity Durations process, productivity metrics and published commercial information inputs are part of the:

A. enterprise environmental factors.



https://www.pass4itsure.com/apm-001.html

2024 Latest pass4itsure APM-001 PDF and VCE dumps Download

B. organizational	process	assets.
-------------------	---------	---------

C. project management plan,

D. project funding requirements.

Correct Answer: A

QUESTION 5

Change request status updates are an output of which process?

- A. Perform Integrated Change Control
- B. Direct and Manage Project Execution
- C. Close Project or Phase
- D. Monitor and Control Project Work

Correct Answer: A

Latest APM-001 Dumps

APM-001 VCE Dumps

APM-001 Exam Questions