



JK0-017^{Q&As}

CompTIA E2C Project+ Certification Exam

Pass CompTIA JK0-017 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.pass4itsure.com/jk0-017.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by CompTIA
Official Exam Center

- ⚙️ **Instant Download** After Purchase
- ⚙️ **100% Money Back** Guarantee
- ⚙️ **365 Days** Free Update
- ⚙️ **800,000+** Satisfied Customers



**QUESTION 1**

A project manager has to complete an asset inventory project for a large corporation. Several departments have refused to allow access to the equipment to complete the project. The project manager should update which of the following?

- A. Change control form
- B. Risk register
- C. Work Breakdown Structure (WBS)
- D. Issues log

Correct Answer: D

QUESTION 2

A network diagram shows two critical paths for a project. Which of the following will MOST likely increase?

- A. Staff
- B. Risk
- C. Cost
- D. Time

Correct Answer: B

QUESTION 3

A project manager has analyzed work performance information and identified alarming variances in the project deliverable. Which of the following would be the BEST response for the project manager?

- A. Perform a qualitative risk assessment.
- B. Speak with the project sponsor about possible solutions.
- C. Approve a change request to correct the actions.
- D. Recommend corrective actions.

Correct Answer: D

QUESTION 4

Which of the following documents would be generated to solicit bids from outside vendors?

- A. WBS



B. PERT

C. RFP

D. SOW

Correct Answer: C

QUESTION 5

A project manager is reviewing the ownership, date, and the necessary training for a deliverable. Which of the following documents would include this information?

A. Transition plan

B. Quality plan

C. Change Control plan

D. Procurement plan

Correct Answer: A

[Latest JK0-017 Dumps](#)

[JK0-017 PDF Dumps](#)

[JK0-017 Exam Questions](#)